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Executive Summary 

The Town of Riverhead engaged The Neutral Group in December 2009 to conduct a feasibility study for the 
development of a large wind turbine generator at the Riverhead Sewer District (RSD) site.  A detailed 
engineering site visit was carried out and relevant data gathered to enable the construction and analysis of wind 
resource, turbine type and economic models, using proprietary and bespoke software.  Investigation of the 
availability of Federal and State funding for such a project led to an application by the Town of Riverhead for 
funding under the NYSERDA RFP10 program, however this application was not approved. 

Following initial data gathering and a detailed engineering site visit in January 2010, the feasibility study 
quickly concluded that there are no immediate ‘show-stoppers’ for the development of a large wind turbine 
generator on the site.  This included evaluation of the following criteria: site constraints and boundaries; site 
integration; planning & permitting; wind resource; turbine selection and availability; commercial and project 
economics; civil & structural engineering; electrical & control engineering. 

Each of these criteria was then investigated in more detail, through the collection and analysis of relevant 
site, wind resource, wind turbine and economic data.  Computer models of each of these factors were 
constructed in order to refine and analyze a comprehensive list of wind turbines.  Three shortlisted turbines 
were selected for further sensitivity analysis of their economic performance: the Aeronautica Wind Norwin 54-
750; the EWT DW 750/51.5 and the Wind Energy Solutions WES 30.  The Norwin 54-750 performed the best, 
with the following key results: 

   

Physical Characteristics Power Production Economics 

Overall height 270’ Gen Capacity 750KW Installed cost $1.60m 

Hub height 180’ Annual production  1384 MWHr Loan repaid in 10-11 years 

Rotor diameter 177’ % of site electricity 41% Annual revenue $250k 

Made in the USA CO2 saved over 25 yrs 18,000 tons IRR 29% 

 
It is recommended that the Town of Riverhead proceeds with the next phase of the RSD wind turbine 

project by commissioning implementation work, including: determination of a funding plan for the project; an 
on-site anemometry program of at least 6 months’ duration; finalization of permitting requirements via 
Riverhead officials; drawing up of bid documents, review of draft turbine supply agreements for selected 
manufacturers; drawing up of outline Grid Connection and Power Purchase Agreements with LIPA; conducting a 
Geotech study at the selected turbine location and completing the turbine foundation and electrical designs. 

 
Neutral Power is looking forward to continuing work on this exciting project, and submitting proposals as 

required by the Town of Riverhead. 
 

 
L P NOTLEY 
Managing Director 
Neutral Power 
The Neutral Group, LLC 
 
268 Sachem Hill Place, 
St. James, New York 11780 
 
22nd April 2010  
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Disclaimer 
This report has been prepared by Neutral Power Ltd (NPL) solely for the use of the Client, to whom it is addressed, and may not be relied upon by any 

person or entity other than the Client without the prior written permission of NPL and the Client.  This report is an assessment and does not represent a 
detailed system design.  Any systems or equipment proposed for installation should be investigated in detail.  

In producing this report, NPL has relied upon information provided by third parties.  Neither NPL nor its directors, employees, or affiliated companies 
give any representation or warranty, express or implied, as to the accuracy, completeness or fairness of the contents of the report, nor accept any 
responsibility of liability for any loss, whether direct, indirect, or consequential, arising from reliance on it.  

Any use of this report by any third party for whatever purpose is solely the responsibility of that party who should use such due diligence to verify the 
report’s contents and consult its own advisers as may be appropriate. 

NPL does not give investment advice and nothing in this report constitutes, or should be taken as a recommendation to enter into, or the giving of 
any advice in relation to, investment.  NPL and its associates take no responsibility for decisions made or actions taken based upon findings of this study or 
the contents of this report. 
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1. Introduction 

The Riverhead Sewer District (RSD) is one of the departments of the municipality of the Town of Riverhead.  
RSD operates a central wastewater processing facility, 12 pumping stations and 25 miles of sewer drains serving 
the hub area and business district of Riverhead. 

The most significant of these sites, and therefore the focus for this project, is the RSD processing plant at 
River Avenue in the Town of Riverhead.  Also on the same site is the Riverhead Scavenger Waste (RSW) Plant, 
which processes septic waste from five East End towns and Eastern Brookhaven. 

The Riverhead Sewer District site processes around 800,000 gallons of waste per day, with a maximum 
capacity of 1,200,000 gallons per day.  The RSD processing equipment currently installed at the site consumes up 
to 355kW of electrical power, at a monthly cost of around $30,000.  The RSW equipment consumes over 100kW. 

Riverhead Sewer District has begun to research various options to manage the considerable and rising 
energy consumption demanded by its waste processing activities; one such option is renewable energy 
generation.  RSD is also currently planning a significant upgrade to these facilities to ensure that they meet the 
new State Pollutant Discharge Elimination System (SPDES) permit requirements.  This upgrade is expected to be 
online in mid 2012 and will increase the electrical load of the processing plant by a factor of three, with 
corresponding implications for operating costs to the Riverhead Sewer District. 

In December 2009 the Town of Riverhead engaged The Neutral Group to carry out a Wind Energy 
Assessment project for the RSD site (1).  The aim of this project is to assess in detail the potential for renewable 
electricity generation from an on-site wind turbine, as an energy management measure at Riverhead Sewer 
District.  A key first step towards this aim was to establish that there were no immediate show-stoppers for such 
a project. 

Neutral Power, as the renewable energy division of The Neutral Group, has conducted this study, through a 
series of site visits, culminating in an engineering visit and site assessment carried out in January 2010.  This 
included a series of meetings and interviews with Riverhead Town officials, engineers from the RSD engineering 
services provider, H2M, and officials from the Long Island Power Authority, LIPA.  At this point, and having 
carried out initial analysis of the site topography and wind resource, it was concluded that there were no critical 
planning, physical or economic barriers to the project. 

Neutral Power subsequently carried out in depth analysis and simulation of wind resource, mapping and 
wind turbine performance data, in order to build a series of economic models for the available wind turbine 
generators which are viable for the site.  A number of wind turbine manufacturers and suppliers were contacted 
to establish their ability and willingness to supply candidate models to the project and indicative pricing was 
obtained.  This has led to a series of recommendations for taking the project to the next stage towards 
construction and operation of a large wind turbine at RSD. 

The study and this report follow a well established process for the evaluation of wind turbine projects of this 
type, considering and analyzing each of the major areas that drive successful wind turbine development.  The 
next section summarizes the key conclusions and recommendations drawn from each of these sections, in order 
to provide the reader with an easy reference to each of the detailed chapters which supports the main findings 
of the study. 
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2. Key Conclusions and Recommendations 

Each of the following chapters reports on a series of detailed analyses, leading to a number of specific 
conclusions and recommendations, which together define the key variables for the RSD wind turbine project.  
Together, these lead to a recommended way ahead for the project, which will be subject to further evaluation 
and decision by the Town of Riverhead.  Each is considered in turn here: 

Project Constraints and Site Integration 

 The boundaries and designation of the site make it suitable for the development of the project. 

 The residential zoning designation of adjacent parcels of land remains in spite of their protected status 
which prevents future residential development.  This anomaly was not considered a barrier to on-site wind 
turbine development by town officials and the residential noise constraint of 50dBA will not be strictly 
applied to these areas by the Town. 

 Protected wetland areas on and near the site will be subject to a strict 100 foot setback. 

 A setback distance of tip height plus 33’ (10m) will be used from land transportation routes.  Noise, shadow 
flicker and visual influence are not critical constraints for this project, but will need further investigation in 
the project development phase once turbine selection has been finalized.  

 Aviation constraints will be determined by the FAA impact study, which has been submitted to the FAA. 

 Two locations within the RSD site were considered in detail for the location of the proposed wind turbine 
generator.  Required setback distances rule out the northerly site for wind turbines with tip heights above 
115’ (35m) – less than half the size required for a wind turbine capable of generating significant amounts of 
electricity for the site. 

 Integration of the proposed wind turbine into the site is not assessed as problematic; delivery of large 
turbine components may require some modification of existing roads near to and within the site. 
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Planning and Permitting 

 The Town of Riverhead’s Planning Department is supportive and enthusiastic about the project. 

 The project will be subject to the Short form of the State Environmental Quality Review process. 

 No extensive Ecological studies will be required, but local wetlands are protected by strict setbacks. 

 Noise regulations govern sound pressure levels generated at neighboring residential properties.  A quirk of 
local zoning definitions creates some uncertainty regarding noise requirements at the western site 
boundary, but officials advise that limits will not be strictly imposed in this case. 

 Archaeology and cultural heritage issues are unlikely. 

 A shadow flicker study indicated that some effects are likely at one to three properties in close proximity to 
the site, however appropriate and sufficient mitigation options are available. 

 A noise propagation study indicated that sound pressure levels at nearby residential properties will meet the 
Town of Riverhead’s noise regulations. 

 FCC registered communications systems are unlikely to be significantly affected by a turbine installation, but 
further assessment is advised to determine the possible impact on point-to-point microwave links. 

 Visual impact assessment indicates that a wind turbine will be visible from most of the surrounding area, but 
the assessment is unable to model the effects of obstructions such as woodland and buildings.  Actual visual 
impact is likely to be much lower than suggested, but further photomontage work is advisable during 
implementation to assess the true extent of turbine visibility.  

 The FAA Aviation Study application was submitted to the FAA on 7 April 2010.  The application was 
reviewed, accepted and forwarded for analysis on the 21st April, with results expected in four to six weeks. 

Wind Resource 

 A suitable wind resource model was built by using site survey results, wind resource atlases, wind flow 
modeling and local meteorological reference data.  It was concluded that it was sufficiently robust to 
estimate wind turbine yield and the economic performance of the proposed project. 

 It was concluded that the wind resource at the RSD site is likely to be sufficient for a low wind speed turbine 
model to perform economically. 

 It is strongly recommended that on-site anemometry is carried out for at least 6 months to verify these 
estimates; a suitable equipment specification has been provided. 

Turbine Selection  

 An initial list of some 139 wind turbines was put together on the basis of suitable generator ratings and then 
refined by a series of analyses to a shortlist of 5 models. 

 Annual yield estimates from these 5 models were determined using the manufacturers’ specifications and 
the NPL wind resource model for the site. 

 Each manufacturer provided indicative pricing for their machines, indicating that they would be prepared to 
sell a suitable wind turbine to the Town of Riverhead. 
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Commercial and Project Economics 

  Outline specifications for Grid Connection and Power Purchase Agreements with LIPA were determined. 

 It is concluded that the 2 smaller wind turbine models considered by this study will benefit from subsidies 
from the LIPA wind rebate program. 

 An application made to NYSERDA under RFP10 for funding for project management of the RSD wind turbine 
project.  This application was not successful. 

 Summary of wind turbine economic modeling results: 
 

Wind Turbine Model: Aeronautica Norwin 
54-750KW 

EWT DW 
750/51.5 

WES 30 

Country of origin USA Netherlands Netherlands 

Generating capacity 750 KW 750 KW 250 KW 

Hub height 55m (180’) 50m (164’) 49m (160’) 

Rotor diameter 54m 51.5m 30m 

Installed cost $1.60m $1.72m $0.82m 

Annual production at RSD 1384 MWHr 1196 MWHr 318MWHr 
% of site elec 
provided : 

pre site upgrade: 
post site upgrade: 

41% 
23% 

37% 
20% 

14% 
5% 

LIPA wind subsidy received 0 0 $170k 

Asset loan 
repaid at: 

5% energy inflation: 
10% energy inflation: 

11 yrs 
10 yrs 

13 yrs 
12 yrs 

14 yrs 
11 yrs 

Revenue per year $250k $220k $70k 

Project NPV at 6% discount rate $2.26m $1.60m $1.78m 

Project IRR 29% 24% 28% 

CO2 saved over project life (25 yrs) 18,000 tons 15,600 tons 4,158 tons 

 

 Wind turbines in the 750KW range are financially viable for the RSD site and can make a significant 
contribution to site energy usage, both before and after the planned site upgrade.  Small scale turbines in 
the sub-500KW range suffer from exponentially diminishing returns in terms of electricity generated, 
although the LIPA wind rebate program does make them financially viable on this site. 

 The US built Aeronautical Norwin 54-750KW wind turbine generator performed the best in the RSD wind 
resource and economic model developed by NPL. 

 RSD does not have a high grade wind resource, but current estimates show it is viable for a large wind 
turbine.  Further measurement of wind resource is essential to narrow the margins of error of the financial 
model, and ensure that predicted levels of electricity generation, and therefore payback on investment, are 
achieved. 

 Further negotiations with LIPA are required to establish what feed-in tariff would be paid for electricity 
exported from the site and to negotiate the exact terms of the Power Purchase Agreement. 

 The development of the RSD wind turbine would benefit from being linked to the planned site upgrade, so 
that the former does not suffer financially from a delay in the increase in on-site electricity demand. 

 Further financial modeling must continue to take a conservative view of the future cost of electricity from 
LIPA, but continue to plan on the basis that energy costs will continue to rise steadily and significantly over 
the next 25 years. 
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Civil & Structural Engineering 

 Geotechnical conditions at the site are likely to be suitable for the installation of the wind turbine. 

 A soil boring must be carried out at the selected turbine location before a foundation design can be 
completed 

 It is likely that a spread footing foundation will be suitable, whilst use of a more cost effective Patrick & 
Henderson design may become an option at implementation, depending on confirmed geotechnical 
conditions. 

Electrical & Control Engineering 

 The RSD electrical infrastructure is suitable for the addition of a large wind turbine generator, given LIPA grid 
connection requirements. 

 Further work will be required during the project implementation phase to finalize electrical design. 
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3. Project Constraints 

Introduction 

The suitable areas for location of a wind turbine on a given site are constrained by many factors, the most 
obvious being site boundaries, buildings and operations.  Roads, railways, overhead electrical conductors and 
similar structures are usually subject to setback regulations, as are environmental constraints such as waterways 
or protected habitat areas.  These regulations vary between jurisdictions and may be interpreted in different 
ways by local planning authorities.  Most constraints are related to the specification of the wind turbine, for 
example overall height or noise level, whilst others are imposed as standard setback distances. 

Many constraints are defined as part of the design process.  For example, some areas may be unsuitable for 
wind turbine foundations for geotechnical reasons, whilst others may have too high a surface gradient or be 
inaccessible to installation vehicles. The process of defining and refining constraints is important both to 
ascertain project feasibility and to inform the turbine selection process. 

Mapping, survey drawings, topographic information, aerial photography and other GIS data were used 
extensively during the course of the feasibility study.  Some of these materials and derived information are 
reproduced in part in this report.  These data were obtained from the US Geological Survey (2), the Long Island 
Power Authority (3), the New York State Geographic Information Systems Clearinghouse (4), the USDA Natural 
Resources Conservation Service’s Web Soil Survey (5), the New York State Office of Parks, Recreation & Historic 
Preservation (6) and the Riverhead Sewer District’s Engineers, H2M P.C. (7), amongst others. 

Proposed wind turbine locations 

Two potential wind turbine locations were identified during the site visit.  The first is at the north of the site, 
on a mound near a large processing tank.  The second location is at the south-west of the site in a less elevated 
position approximately 75m along a track into the woodland area.  These two locations are shown in Figure 3.1. 

 

 
Figure 3.1: Identified turbine locations and site boundary 



COMMERCIAL IN CONFIDENCE 

11 
 

Site boundary 

The site boundary is well defined both physically (by a chain fence) and in town mapping resources.  The 
boundary was digitized based on drawings provided by the Town’s Engineer (7) and is shown in Figure 3.1.  The 
land parcels located immediately to the west and south of the RSD site are owned by the Town of Riverhead and 
protected from development in perpetuity (8).  These parcels are currently subject to a residential zoning 
designation, however their protected status means that residential development will not be allowed.  The 
protected area is shown in Figure 3.2. 

The applicable boundary constraint for the RSD site is based on a “topple setback” (a setback based on the 
maximum tip height of the wind turbine blades).  The Riverhead Town Code (9) provides a setback definition of 
total system height plus 10’ for wind energy systems with hub heights of up to 120’.  Representatives of the 
Town of Riverhead Planning Department (8) suggested that a proportionally similar setback would be 
appropriate for a turbine of up to 300’ overall height at this location.  It was confirmed that such a setback from 
the adjacent Town of Riverhead protected land would not be required, subject to the installation of an 
appropriate fence on the relevant land parcels to restrict public access within the topple radius.  Based on this 
information, the conservative boundary constraint for feasibility purposes will be a setback of tip height plus 
10m (33’ (10m), applied at all boundaries except that with the Town of Riverhead protected land. 

This constraint effectively precludes the use of the first proposed location to the north of the site, as this 
location is only 150’(45m) from the northern site boundary.  The resulting 115’ (35m) tip height restriction is 
insufficient for installation of a wind turbine of significant production capacity, at a sufficient height above the 
surrounding woodland.  Further consideration will therefore focus on the southerly turbine location. 

Land transport & aviation 

A setback of tip height plus 33’ (10m) will also be applied for land transport routes, including off-site roads 
and railroads, to ensure that safety concerns are minimized.  Aviation constraints can only be determined as a 
result of the FAA aviation impact study, for which the application details will be based on the outcome of the 
feasibility study.  The resulting constraint will be a determined “no effect height”, corresponding to the 
maximum allowable overall system height which is judged to be acceptable given local aviation activities. 

Land designation & Zoning 

The land occupied by the RSD site is zoned for residential use.  In discussions, Town of Riverhead planning 
officials (8) confirmed that installation of a wind turbine installation on this land would be deemed acceptable 
use, so long as the project is designed to supply energy to serve the municipal site load and not to operate as a 
significant exporter of energy.  The resulting constraint is therefore that the turbine rating should be matched to 
the expected electrical load on-site.  Due to the variable nature of the site load and the power generated by a 
wind turbine, the optimum generator rating may in fact exceed the expected average site load, but the balance 
between power consumed on site and power exported should be reasonable and justifiable. 

Regulatory and planning requirements 

The Riverhead Town Code (10) imposes a night-time limit of 50dBA on the sound level caused at the 
boundary of any neighboring property which is zoned for residential use.  Discussions with the Town of 
Riverhead Planning Department (8) suggested that it would not be deemed necessary to enforce this constraint 
with respect to the Town of Riverhead protected land parcels to the west and south, as these areas will never be 
developed, regardless of their zoning status.  Town officials were therefore content that the resulting noise 
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constraint of 50dBA does not need to be applied to this Town of Riverhead protected land, although it would be 
preferable if this limit were respected. 

There is no existing local ordinance regarding shadow flicker, however the Town of Riverhead Planning 
Department indicated that excessive shadow flicker effects on receptors in the area should be avoided.  Aside 
from nearby residences, the tee and green areas of the golf course immediately to the east of the RSD site were 
identified as shadow flicker receptors to be considered.  A requirement to minimize the shadow flicker events 
resulting from the installation of a wind turbine at the RSD site can therefore be considered as a project 
constraint. 

A third factor raised in discussion with the Town of Riverhead authorities was visual impact.  Whilst visual 
impact in the area is difficult to determine accurately due to the extensive woodland coverage, it was agreed 
that an estimate of the Zone of Visual Influence (ZVI) would be useful and relevant in determining the likely 
impact of the project.  Whilst not strictly a constraint, the ZVI extent should be minimized in the location and 
selection of a wind turbine for the site. 

The subject of ecological impact was discussed with the Town of Riverhead Planning Department (8).  No 
significant single-species impact was thought to be likely, and the Department’s opinion was that a detailed 
ecological impact study or specific species studies would be unnecessary for a project of this type.  It was 
confirmed that projects of similar scope in nearby areas have been completed successfully, with minimal or no 
requirement for an ecological impact study.  Consequently, it is unlikely that ecological constraints represent a 
significant factor for the project.  It is, however, recommended that a general ecology study be commissioned 
during project implementation. 

The only significant environmental constraint raised by the Town of Riverhead Planning Department 
concerned the wetland areas present on and nearby the RSD site.  Both the Town of Riverhead and Suffolk 
County have imposed restrictions on development in proximity to these protected wetland areas.  It was advised 
that a State setback of 100 feet from the wetland areas would be mandatory for any wind turbine project, with 
the Town’s “Regulated Wetlands” setback of 150 feet preferred.  Figure 3.3 shows the wetland areas and the 
mandatory 100 feet setback, as digitized on the basis of existing site survey drawings and aerial photography.  
An updated survey of the extent of the wetland areas will be required at the project implementation stage to 
confirm compliance. 

Neighboring residential & business property 

There are several residential areas near the site.  The first consists of a number of trailers to the north across 
the railroad.  There are also a number of houses to the south and south-east.  The only residential properties 
directly adjacent to the site are to the south-east by the gate on River Ave.  The residences within 500m (550 
yards) of the southern wind turbine location are shown in Figure 3.4.  (One grid square is equal to 1 Km2).  The 
dense cluster of residences to the north is treated as a unit, with properties at the boundary selected for noise 
and shadow flicker analysis; if significant impacts are indicated in this area then further investigation will be 
undertaken. 

The primary constraint related to nearby residential property is noise level, with shadow flicker as a 
secondary consideration.  Significant impacts from either factor are unlikely to occur at a distance of more than 
500m (550 yards) from the proposed wind turbine, therefore the residential locations identified within this 
radius will be those initially considered for feasibility purposes. 

There are three main business properties near the RSD site.  The first is the Suffolk County Golf Course 
immediately neighboring the site to the east.  The second is a small office/commercial complex approximately 
360m (400 yards) to the north-west of the likely turbine location, and the third is a small yacht club 
approximately 330m to the south. 

The constraints considered at residential properties are noise level, particularly in comparison to ambient 
night-time noise levels in the area, and shadow flicker events in the early morning and late evening.  The primary 
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relevant constraints for commercial properties are daytime noise levels and shadow flicker events during 
daytime hours. 

 

 
Figure 3.2: Extent of shared boundary with Town of Riverhead protected land area 

 

 
Figure 3.3: Wetland areas, showing 100’ setback constraint 
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Figure 3.4: Residential locations within 500m (550 yards) of turbine position 

Grid connection and construction 

A suitable grid interconnection point exists at the RSD site, as discussed in the section on Electrical 
Engineering.  No significant obstruction to grid interconnection has been identified and installation of the 
necessary conductors and switchgear on site appears to be feasible.  A “topple height” setback of tip height plus 
10m (33’) will also be applied to existing electrical conductors and LIPA hardware serving the site, as indicated by 
LIPA technical representatives (3). 

An initial site survey identified no fundamental impediments to the installation of a wind turbine at the site.  
The proposed turbine location is on level, undisturbed ground, significantly above the water table and of 
apparently similar bearing capacity to the developed site area.  There is ample space for construction activities 
and crane pads, although clearing of several trees may be necessary.  Access to the location is via a straight 
unsurfaced track from the main site roadway. 

Operational constraints and site integration 

The existing buildings and equipment present at the RSD site are visible in Figure 3.2.  Large processing tanks 
make up the majority of installed equipment, with several small buildings and sheds housing the site office and 
workshop as well as blowers, pumps, control and monitoring panels and other equipment.  These installations 
run across the northern and eastern edges of the site, leaving a large undeveloped and lightly wooded area to 
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the south-west.  There appear to be a large number of underground pipes transporting wastewater around the 
site. 

Asphalt surfaced roads, parking and maneuvering areas provide access to all major buildings and equipment, 
with several large areas available for parking and storage of vehicles and equipment.  Overhead electrical cables 
run from the gate at the south-east of the site along the eastern and northern boundaries. 

A major upgrade to the facility is planned over the next 2 years, in order to increase capacity and meet new 
regulatory requirements.  The upgrade, however, will not involve the construction of new buildings or 
processing tanks; all new equipment will be contained within the existing facilities.  The site layout will therefore 
remain as it exists, whilst significant increases in personnel and traffic on the site are not expected. 

Following an initial site survey and discussion of site operations, it is assessed that the presence of a wind 
turbine generator at the proposed location is unlikely to have a significant impact on site operations.  Normal 
traffic on the site is not significant in the area of the proposed turbine location, being mainly restricted to tanker 
vehicles which unload at the ramp behind the site office near the main gate.  Operation of a wind turbine 
generates little traffic, mainly restricted to maintenance visits by up to 3 technicians in a small service vehicle for 
1 to 2 days every 6 months. 

Construction activities would result in minimal direct operational impact to the RSD site, as the proposed 
turbine location is some 75m from the existing operational areas.  Installation equipment and turbine 
components such as blade and tower sections during construction can likely be held temporarily in the asphalt 
surfaced area in the north-east of the site.  Alternatively, these components can be stored in the open area 
beside the track in the wooded south-west part of the site.  Some clearing of trees will be necessary for storage 
and crane and vehicle access, but the extent of this requirement will depend on the foundation and turbine type 
selected. 

During the construction period of around 6 weeks, a significant increase in traffic can be expected as 
equipment, vehicles and turbine components are transported to the site.  Turbine components are likely to 
require up to 5 long loads for blades and tower sections plus another large vehicle carrying the nacelle.  The 
installation crane and other construction equipment are likely to amount to over 30 additional large vehicles 
accessing the site.  Turbine blades and tower components are extremely long loads and maneuvering these into 
and around the site can be difficult and time consuming.  A preliminary examination of the site access and layout 
indicates that loads of up to 25m in length can be successfully maneuvered from the site entrance to the 
proposed turbine location; installation of turbines with greater than 50m rotor diameter may be more difficult, 
requiring temporary widening of the site access and possible removal of obstructions.  Similarly, the junction of 
Riverside Drive and River Ave may prove difficult to negotiate if the selected turbine’s blades are greater than 
25m in length. 

Another consideration is the weight of some of the construction vehicles.  The implementation phase of the 
project will require investigation of the risk of crushing to the existing pipe network transporting wastewater 
around the site, and specification of any necessary temporary reinforcement or bridging work. 

The proposed turbine location in the undeveloped area of the site results in minimal difficulty in micrositing.  
The primary considerations are likely to be accessibility, noise constraints and setbacks; existing site equipment 
and operations will have little impact on micrositing at this location. 

Installation of electrical equipment can be expected to have a significant impact on site operations, as the 
main grid connection to the site must be disconnected for a short time to allow work to be completed.  
However, the impact can be minimized by careful scheduling with respect to site activities.  Installation of a new 
conductor between the site transformer and the wind turbine will affect access as the conductor must cross the 
site; however the low level of traffic to the northern area of the site indicates that the impact of this work will be 
minimal and brief. 

It is assessed that a detailed integration strategy will not be required for installation of a wind turbine at the 
RSD site.  The separation between the operational area and the proposed turbine location, the low level of site 
traffic and the minimal construction work required in the main site area indicate that site operations need not 
be interrupted to allow construction and operation of a wind turbine. 
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However, construction activities and vehicle access should be carefully scheduled with site management to 
ensure minimal impact on operational activities.  In addition, a full analysis will be required to ensure that all 
components of the selected wind turbine model can be transported to the desired location within the 
constraints of the existing road junctions and site layout. 

Conclusion 

A number of factors constrain the selection and siting of a suitable wind turbine generator for installation at 
the Riverhead Sewer District site.  One consequence is the determination that the northern of the two proposed 
locations is unsuitable for any machine over 115’ (35m) due to a required “topple height” setback from the site 
boundary.  However, the remaining location appears suitable for a range of appropriate wind turbine models. 

Site integration is expected to be straightforward, with no interruption of operations at the RSD site 
required.  The most likely source of difficulty is the negotiation of tight junctions and existing site buildings and 
equipment by the vehicles transporting large wind turbine components.  It is likely that loads of up to 25m in 
length can be successfully delivered; wind turbines with rotor diameters significantly in excess of 50m may 
require work to widen junctions or roads nearby and within the site. 
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4. Planning & Permitting 

Introduction 

The range of permits and permissions required for implementation of a wind energy project vary greatly 
from one project to another.  National and local regulations govern the acceptable extent of human impacts 
such as sound level, shadow flicker and visual impact.  Most large projects are required to submit an extensive 
pack of studies and reports for review and approval by local residents and a board of planning officials.  
Electrical, structural and mechanical codes influence technical design details, whilst potential impacts on 
aviation and telecommunications are often of some concern.  Archaeology and cultural heritage impacts can 
cause delays during implementation; therefore some investigation during the feasibility stage is often advisable. 

Ecological impacts are another major topic of interest, with environmental and single species studies 
sometimes required for large projects.  Fortunately smaller projects are rarely subject to the same level of 
scrutiny; however it is good practice to ensure that all pertinent issues are understood and addressed as soon as 
possible.  

Discussion with Town of Riverhead Planning Department 

The Planning Director and Environmental Planner met with the consultant and Sewer District 
Superintendent on the 28th January 2010 (8).  The meeting was very positive and the Planning Department 
showed support and enthusiasm for the project. 

It was made clear that there will be few requirements for formal planning permissions or permits for a small 
wind project at the RSD site, where the purpose is clearly to supply an on-site load.  The Department felt that 
such a project falls well within the scope of justified supporting activities for the Sewer District processing 
operations.  It was suggested that an expectation of significant export capacity beyond the level of justifiable 
overspill could lead to questions over the purpose and acceptability of the project.  However, this is not a cause 
for concern as the LIPA tariff, upgraded site load and maximum generator rating make significant export revenue 
unlikely. 

The Department suggested that the project should satisfy the State Environmental Quality Review (SEQR) 
process through submission of the Short Environmental Assessment Form (EAF) rather than a Full EAF.  The 
project will submit any relevant studies, reports and supporting material as attachments.  In the case that 
submission of a Full EAF were necessary, such documents would be submitted as a response to Section D - 
“Informational Detail”. 

The Department advised that no extensive ecological impact or 12-month single species studies would be 
required, but cautioned that the project would be subject to strict setback constraints relating to protected 
wetland areas within and neighboring the RSD site.  In detail, there exists a State mandated 100ft setback which 
would be strictly enforced.  In addition, the Town of Riverhead defines a 150ft setback, but the Department 
advised that this would not be strictly enforced in the case of an otherwise responsible project.  It was stressed 
that an accurate, updated survey would be required during project implementation as the wetland areas have 
been known to move over time. 

There was some discussion regarding an area of land directly to the south-west and west of the RSD site 
which is owned by the Town and protected from development in perpetuity.  This area remains zoned as 
residential land for administrative reasons, although it is not possible for residential activity to be extended into 
the area.  The Department advised that the “topple height” radius of a wind turbine could be allowed to extend 
onto this land, provided that a fence is installed to prevent human entry to the area within the radius and that 



COMMERCIAL IN CONFIDENCE 

18 
 

the base and foundations of the wind turbine are located completely on the Sewer District site.  The Department 
also advised that the standard Town of Riverhead Noise Ordinance relating to residentially zoned land would not 
necessarily be enforced in the case of these protected land parcels since they are not available for residential 
development.  However, despite the generous allowances made for the project, compliance in such matters 
would be preferred. 

Several study topics were suggested by the consultant and taken up by the Planning Department 
representatives.  Specifically of interest were the topics of Noise, Shadow Flicker and Visual Impact.  It was 
agreed that further assessment of these factors would be desirable as part of the feasibility process. 

Archaeology and Cultural Heritage 

The Planning Department advised that a Cultural Heritage impact study would not be required for a small 
wind turbine project at the Sewer District site.  The Department representatives were unable to suggest any 
known evidence regarding the potential for archeological impact in the RSD site area. 

A map of archeologically sensitive areas in the vicinity was obtained from the New York State Office of Parks, 
Recreation & Historic Preservation’s State Historic Preservation Office (SHPO) (6), an extract of which is shown in 
Figure 4.1. 

 

 
Figure 4.1: Archeologically sensitive areas 

 
The proposed wind turbine location appears to lie at the edge of a marked sensitive area according to the 

SHPO map.  It is therefore possible that some significant archeological feature may be encountered in the course 
of project implementation.  However, the small footprint of a wind turbine base and foundation means that 
such an encounter remains unlikely.  It may be wise to seek the advice of an expert on local archeology during 
project implementation but this factor does not represent a significant risk at the feasibility stage. 
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Shadow Flicker 

As suggested during discussion with representatives of the Town of Riverhead Planning Department, an 
investigation was conducted into the potential for occurrence of the “shadow flicker” phenomenon in the 
Riverhead Sewer District area. 

The shadow flicker effect arises when shadows cast by a turbine rotor in motion fall on the position of an 
observer.  The effect occurs inside buildings and is produced when the rotating blade casts a shadow across a 
narrow aperture such as a window or door, such that the light passing into the aperture can be seen to “flicker” 
with the passage of each turbine blade (11). 

Shadow flicker & health risks 

The most common concern regarding shadow flicker relates to possible health risks to individuals suffering 
from epilepsy and related conditions. 

Approximately 0.5% of the population suffer from epilepsy, with approximately 0.025% suffering from 
photo-sensitive epilepsy.  Less than 5% of these (or 0.00125% of the population) are sensitive to the lowest 
range of frequencies, around 2.5 to 3Hz.  The remaining photo-sensitive epileptics are only sensitive to higher 
frequencies <ref>.  There is therefore some risk to around one person in 80,000 from flickering light at a 
frequency of 2.5Hz.  There is no history of epileptic sensitivity to frequencies below 2.5Hz (11). 

A typical wind turbine of the larger class suitable for installation at the Riverhead Sewer District site is the 
Norwin 54-750, manufactured by Aeronautica Windpower, LLC.  This machine uses a 3-bladed rotor with a 
maximum rotational frequency of 26rpm (12).  The maximum flicker frequency of a shadow cast by this machine 
is therefore 78rpm, or 1.3Hz.  Since the threshold for posing a risk to health is 2.5Hz, the frequency of any flicker 
cast from such a wind turbine will be below the risk threshold by a factor of 1.9, and therefore pose no risk to 
health. 

Shadow flicker may not represent a health risk; however it can constitute a significant nuisance under 
certain circumstances.  Shadow flicker events tend to occur in the early morning and late evening, particularly in 
winter when the sun appears low in the sky.  Fortunately, morning events rarely coincide with waking hours and 
usually pass unnoticed, but evening events can cause nuisance at residential properties. 

Turbine & receptor layout 

The turbine used for the shadow flicker calculations is the Aeronautica Norwin 54-750. The rotor diameter of 
this turbine is 54m and the hub height used is 55m (12). 

The turbine location used for the calculations is 698324E, 4532763N using the World Geodetic System 1984, 
Universal Transverse Mercator coordinate system, zone 18 North (UTM WGS 84 Zone 18N).  The project layout 
defines 67 potential receptor locations, all of which will be considered in the shadow flicker calculations.  These 
locations are representative of all residential areas in close proximity to the wind turbine location.  In addition, 
receptors have been defined to consider two tee and green locations on the golf course adjacent to the eastern 
boundary of the RSD site.  These details are shown in Figure 4.2. 
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Figure 4.2: Potential shadow flicker receptors in the RSD site area 

Calculation Method 

The shadow flicker calculation takes each building and turbine location in turn, calculating the number of 
hours per year when the turbine’s shadow might fall on the building given the known motion of the sun relative 
to the turbine location for a representative year. 

This calculation is necessarily conservative, resulting in a “worst case” figure for the layout.  This is because it 
calculates all possible times during a year when there exists the potential for shadow flicker to be apparent to 
an observer at the receptor point.  In practice, the effect will only be produced if the following conditions are 
also satisfied at the time of each potential event: 

 

 The effects of shadow flicker are significant at the position of the building.  Shadow flicker effects are 
generally assumed to be insignificant at distances of more than 10 rotor diameters from the turbine 
(11).  Beyond this distance the observer’s position cannot fall within the umbra of the blade shadow.  
Consequently, shadow effects rapidly become insignificant at around 10 diameters distance. 



COMMERCIAL IN CONFIDENCE 

21 
 

 The weather is relatively cloudless, ie. clear enough for distinct shadows to be cast by the turbine 
blades.  In practice, the annual mean daylight cloud cover recorded for this location is 59.8% (13), 
therefore overcast conditions represent more than half of daylight hours in the area. 

 The wind speed is high enough to cause the turbine rotor to rotate.  At speeds below 3m/s the wind 
turbine blades do not move.  Wind resource analysis indicates that these conditions occur approximately 
22% of the time in this location. 

 The shadow flicker effect is apparent given the size and location of the building’s windows.  The analysis 
tests for any possibility of shadow flicker over a relatively large area at the location of each receptor.  In 
reality the effect is likely to be strongly dependent on the size, location and orientation of windows at 
the property. 

 The turbine is running (ie. not stopped or paused) at the time of the potential event.  Turbines rarely 
operate for 100% of any given month, for various operational reasons.  Typically a turbine will pause for 
15 minutes every day in order to operate the yaw system to untangle internal cabling.  This activity may 
be scheduled to take place during sunrise or sunset hours to prevent potential shadow flicker events.  In 
addition, turbines can be programmed to automatically pause during periods when irritating shadow 
flicker effects are likely to occur. 

 The orientation of the turbine rotor is such that a shadow is cast across the building. The shadow flicker 
calculations assume a rotor orientation perpendicular to the shadow direction for each building.  This 
orientation is a worst-case scenario which maximizes the affected area.  In reality this orientation is 
unlikely at any given time.  The affected area is therefore likely to be reduced and may not include the 
building. 

 There is no obstruction blocking the passage of light from the sun to the building via the turbine rotor.  
Fixed objects such as trees or other buildings may mask the observer from the shadow flicker effect, but 
such objects are not considered in the calculations.  In a wooded area such as that surrounding the RSD 
site, tree cover is likely to significantly reduce any shadow flicker effects. 

Calculation Parameters 

The shadow flicker calculation requires the specification of a number of parameters. These include 
information identifying the location of the wind farm relative to the sun as well as settings governing the extent 
of the effects to be considered.  The maximum radius around each turbine at which shadows have been 
calculated is 540m. Beyond this range flicker effects are unlikely to be significant.  The calculation is performed 
for all cases where the solar elevation exceeds 2°, since the sunlight intensity is great enough to cast strong 
shadows once the sun has risen above this level. These parameters represent a conservative scenario for 
shadow flicker, and may identify many potential events which are unlikely to occur in practice. 
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Results 

A shadow flicker map of the RSD site area was calculated, and is shown in Figure 4.4.  A summary of the 
shadow flicker calculation results is listed below. 

 

 
 

Of the 67 receptors considered, 53 register no potential shadow flicker events even using conservative 
parameters.  The remaining 14 locations register some degree of shadow using this model.  9 of these receptors 
experience minimal shadow flicker impact; for example, potential events at locations H36 and H45 occur for less 
than 7 hours per year between the times of 4:46 and 4:55am, and therefore it is highly unlikely that any effect 
would be noticed. 

The locations with a significant potential for shadow flicker effect are those residences located on River 
Avenue to the south-east of the turbine location and the golf green immediately adjacent to the eastern site 
boundary.  The most extensively affected residence is receptor H5, with 101.3 hours of potential shadow flicker 
events per year, equal to approximately 1.15% of the period.  A shadow flicker event graph for this receptor is 
shown in Figure 4.3. 

 

 
Figure 4.3: Shadow flicker event graph for receptor H5 

 
 

 House  Easting Northing  Days   Max  Mean   Total 

                           per hours hours   hours 

                          year   per   per 

                                 day   day 

 

  5      698509  4532701   108  1.09  0.94   101.3 

  6      698559  4532624   25   0.36  0.28     7.0 

  8      698605  4532670   112  0.77  0.60    67.2 

  9      698624  4532635   88   0.71  0.61    53.4 

 12      698619  4532593   38   0.46  0.37    14.0 

 13      698642  4532593   56   0.61  0.50    28.0 

 14      698652  4532564   22   0.27  0.21     4.7 

 33      698013  4533018   77   0.53  0.49    37.5 

 34      697973  4533022   86   0.54  0.42    36.3 

 35      697918  4533015   57   0.50  0.38    21.7 

 36      697983  4532582   26   0.32  0.25     6.6 

 45      697937  4532549   3    0.04  0.03     0.1 

 65      698490  4532888   129  1.00  0.80   102.7 

 66      698422  4532946   41   0.60  0.49    20.0 
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Figure 4.4: Shadow flicker contour map of the RSD site area (hours per year) 

 
As shown in the graph, the potential shadow flicker events at the locations to the south-east of the turbine 

location occur during the summer months when the surrounding woodland leaf cover is likely to prevent any 
noticeable shadow flicker at the residences.  Additionally, this is the least windy time of year, when the turbine 
is likely to be least active.  However, it is possible that the residences at locations H5, H8, H9 and H13 may 
experience occasional flicker events despite the attenuating factors.  If such effects become apparent it may be 
necessary to schedule turbine pause events or install a remote pause control at the affected residence.  These 
mitigation techniques will allow flicker events to be avoided when necessary, and are likely to have minimal 
effect on turbine yield due to the rare occurrence of flicker events and low wind resource during the summer 
months. 

Similar techniques may be used to mitigate flicker effects at the golf course to the east, however screening 
of sensitive areas using several dense hedges or trees is often a simpler and equally effective approach. 
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Turbine noise & sound propagation 

As noted in the discussion of site constraints, the Town Code imposes limits of 50dBA during the night and 
65dBA during the day on the pressure level of sound caused at the property line of any property zoned for 
residential use or within a noise-sensitive zone (10). 

Wind turbines generate noise for two main reasons; aerodynamic noise is caused by the wind passing over 
the turbine rotor blades and mechanical noise is caused by rotating components, particularly the high speed 
components in the gearbox and generator (14).  Older wind turbine designs using high speed generators 
typically generate high sound power levels near the nacelle, whilst modern turbines with low speed generators 
and no gearbox are much quieter. 

Aerodynamic noise is usually greater in intensity, particularly at high wind speeds.  However, it is also usually 
masked by other noises attendant to high wind speeds, particularly in wooded areas.  Because of this and the 
fact that aerodynamic noise has a broadband frequency profile, it usually causes little disturbance to nearby 
residents.  Mechanical noise, whilst less intense, is usually more tonal and as a result can cause more annoyance 
to nearby residents. 

A common method used for modeling sound levels in the vicinity of wind turbine generators is known as the 
“Danish Model” (15).  This model is sufficiently accurate over short distances and when only a broadband sound 
power level figure is available for the wind turbine in question.  Where higher accuracy at longer distances is 
required and detailed octave band sound power level data are available from the turbine manufacturer, the 
standard ISO 9613-2 1996 ‘Attenuation of sound during propagation outdoors’ provides a suitable method (16).  
An octave band study is necessary if tonal qualities are to be modeled.  Completion of a thorough study based 
on the ISO standard would be advisable early in the project implementation phase when turbine supply terms 
are defined and precise adjustments to the turbine specification can be made, as octave band data for the 
selected turbine model will be available at this point. 

The noise calculations were based on the Norwin 54-750 wind turbine, manufactured by Aeronautica 
Windpower, LLC, identified as typical of the turbine type likely to be selected for the site.  A broadband 
reference sound power level figure of 100dB at the turbine nacelle was provided by the manufacturer.  This 
published level corresponds to a wind speed of 8m/s.  It is estimated, based on the available wind resource data 
for the area, that the hub height wind speed at the Riverhead Sewer District site exceeds 8m/s approximately 
21.6% of the time.  The wind speed is expected to exceed 10m/s approximately 9.8% of the time.  In practice, it 
is highly unlikely that turbine-generated noise would be noticeable at wind speeds above 10m/s due to ambient 
wind noise, particularly given the wooded nature of the area surrounding the RSD site.   

Based on this information, a wind speed of 10m/s was chosen for analysis and the turbine sound power level 
adjusted accordingly.  A calculation based on the Danish Model was completed, and a sound pressure level 
contour map produced as shown in Figure 4.5.  As indicated on the contour map, the calculated sound pressure 
level at the nearest residential property is 48dBA.  This indicates that the municipal noise limit for the nearest 
residential property boundaries will not be exceeded.  In addition, the acoustically “soft” wooded nature of the 
turbine location and receptor locations would normally be expected to result in a further attenuation of 3dBA in 
sound pressure levels; this effect was not included in the modeling process in order to maintain a conservative 
scenario. 

A sound pressure level of up to 55dBA is calculated at the boundary with Town of Riverhead protected land 
to the West.  This is likely to be acceptable as discussed in the site constraints definition, however if necessary it 
is likely that sound levels at this boundary can also be reduced to 50dBA by making slight adjustments to turbine 
location and configuration, particularly considering the additional likely attenuation due to the surrounding 
woodland. 

 



COMMERCIAL IN CONFIDENCE 

25 
 

 
Figure 4.5: Sound pressure level contour map (broadband dBA) 
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FCC Registered communications 

The Federal Communications Commission (FCC) Licensing database (17) was used to investigate the existing 
transmitter equipment in the vicinity of the RSD site.  11 FCC-registered transmitter towers were identified, 
ranging from 134 to 304 feet in height.  18 unregistered towers were also identified from the database, ranging 
from 10 to 140 feet in height.  It was unfortunately not possible to determine which, if any, of these devices 
were part of a point-to-point microwave link of the type which might be disrupted by the installation of a wind 
turbine rotor.  If necessary a more developed consultation may be possible during the project implementation 
phase, however it did not appear that any of the tall towers identified are located close enough to the proposed 
wind turbine site to be at major risk of signal interference. 

FAA Aviation Study 

The Code of Federal Regulations, Title 14 Part 77 requires that the FAA conduct an aeronautical study to 
determine the impact of any construction or alteration meeting any of several criteria including those listed 
below (18): 

 

 any construction or alteration exceeding 200 ft above ground level 

 any construction or alteration: 
o within 20,000 ft of a public use or military airport which exceeds a 100:1 surface from any 

point on the runway of each airport with at least one runway more than 3,200 ft 
o within 10,000 ft of a public use or military airport which exceeds a 50:1 surface from any 

point on the runway of each airport with its longest runway no more than 3,200 ft 
o within 5,000 ft of a public use heliport which exceeds a 25:1 surface 

 
A wind turbine project at the Riverhead Sewer District site is certain to meet at least one of the filing criteria, 

therefore a proposal will have to be filed with the FAA for analysis.  After submission, proposals are inspected by 
up to eight different Air Traffic Divisions.  Their responses are considered along with airport and airspace traffic 
patterns and the regional Wind Turbine Airspace Specialist determines the impact of the project.  The response 
issued will include either a Determination of No Hazard (DNH) or a Notice of Presumed Hazard (NPH), in which 
case a “No Effect Height” will be specified along with details of the affected systems or services in the airspace.  
The normal period from filing to determination is 45 to 60 days (19). 

 
The FAA provides dedicated staff to process proposals and assess the aviation impacts of wind energy 

projects.  The Air Traffic Wind Turbine contacts for New York State are: 
 
 Michael Blaich, Specialist  mike.blaich@faa.gov  (404) 305-7081 

Angelique Lestrad, Technician  angelique.m.lestrad@faa.gov (718) 553-2611 
Chris Cody, Backup Technician  chris.cody@faa.gov  (404) 305-7083 

 
A preliminary screening exercise was carried out to determine if a wind turbine project located at the 

Riverhead Sewer District site would be likely to impact on any of the following: 
 

 Air Defense and Homeland Security Radar (Long Range Radar) 

 Weather Surveillance Radar 

 Military Operations 
 

mailto:mike.blaich@faa.gov
mailto:angelique.m.lestrad@faa.gov
mailto:chris.cody@faa.gov
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The screening exercise indicated that the project would be highly likely to have an impact on Long Range 
Radar due to Line of Sight coverage in the area. 

Weather Radar Line of Sight (RLOS) coverage is present at or below 130m above ground level (mAGL) at the 
proposed turbine location, therefore impact on Weather Surveillance Radar operations was estimated to be 
likely and notification of the National Telecommunications & Information Administration (NTIA) was advised. 

No likely impacts on military airspace or operations were identified.  Further confirmation and clarification 
of any issues may be obtained from the following military Regional Environmental Coordinators if this becomes 
necessary during the assessment process. 

 
David Brentzel    (USAF)    (404) 562-4211 
Anthony M. Parisi, PE   (USN)    (805) 989-9209 
LTC Jeff Mowery   (USA)    (404) 305-6915 
Mr. Paul Friday    (USMC)    (910) 322-2128 / 449-9791 

 
The Riverhead Sewer District was registered with the FAA as a project Sponsor, with Michael Reichel, Sewer 

District Superintendent, as the primary point of contact.  According to FAA procedures, the Sponsor must be the 
organization with ultimate responsibility for the construction or alteration activities detailed in the proposal.  
The FAA proposal was filed on the 7th April 2010 with the project reference RIVER-000143646-10 and the FAA 
Aeronautical Study Number (ASN) 2010-WTE-4905-OE.  The application was reviewed, accepted and forwarded 
for analysis on the 21st April, with results expected in four to six weeks.  The submitted location map is shown in 
Figure 4.6 and summary details of the FAA application are shown in Figure 4.7. 

 

 
Figure 4.6: FAA proposal project location map 

 



COMMERCIAL IN CONFIDENCE 

28 
 

 
Figure 4.7: FAA proposal filing details 
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Visual impact & Zone of Visual Influence 

The visual impact of a wind energy project is usually one of the more significant factors in its impact on the 
surrounding area.  Many wind turbines are considered interesting and even elegant features, but some projects 
have been accused of causing a detrimental impact on local scenery.  Single wind turbine installations usually fall 
into the former category, whilst large sprawling wind farms can be at risk of becoming a visual nuisance. 

A calculation was conducted to determine the Zone of Visual Influence (ZVI) of a wind turbine installed at 
the proposed location.  The chosen model was the Norwin 54-750, a model representative of the largest turbine 
likely to be selected for the site.  The calculation models the theoretical visibility of the wind turbine from 
ground level, based on the turbine geometry and the supplied topographic data.  The calculation was conducted 
to a radius of 4km from the turbine location, since such a machine is unlikely to be noticeable beyond this 
distance unless sought out.  The results are shown in Figure 4.8. 

 

 
Figure 4.8: Zone of Visual Influence calculation results 

 
As shown, the results indicate that such a wind turbine would be visible from almost every location within 

the calculated region.  This is because the area is extremely flat, with visibility over long distances.  However, in 
reality the ZVI would be much more restricted due to the extensive woodland throughout the area, a factor 
ignored in the calculation due to the difficulty in modeling such an effect.  It is likely that such a turbine would be 
visible from open or locally elevated areas within this region, but would be hidden from most locations by 
buildings, woodland and treelines. 

When supply of a particular turbine model is secured, the visual impact may be better investigated by 
generating rendered photomontages based on various viewpoints nearby the RSD site. 
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Conclusion 

A meeting with the Town of Riverhead’s Planning Department representatives indicated that project 
permitting requirements will be minimal, environmental review straightforward and that few planning studies 
will be required.  Several important constraints were discussed along with their application to the project, and 
form an input to the definition of site design constraints.  The scope of study and assessment focuses mainly on 
human impact, with shadow flicker, noise and visual impact being important factors. 

Noise and shadow flicker effects were investigated and found to be within acceptable limits, with effective 
mitigation strategies available for potential impacts.  Visual impact proved difficult to assess accurately due to 
the combination of extremely flat terrain and extensive distribution of obstructions such as woodland and 
buildings.  It is likely that actual visibility will be quite low, however a more accurate assessment should be made 
using a photomontage rendering approach during project implementation once the geometry of the selected 
wind turbine model is known. 

Communications impact appears to be low, however there remains scope for further assessment of point-
to-point microwave transmission links if the necessary data can be acquired. 

Representative project design envelope details were submitted to the FAA for assessment, and forwarded 
for analysis following review. 
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5. Wind Resource 

Introduction 

Assessment of the wind resource at a prospective wind turbine site is a complex process involving several 
stages of data collection, modeling and statistical analysis.  Ideally it is best to undertake a high quality 
meteorological monitoring campaign at the turbine location and at hub height for a period of at least 12 months.  
If this can be successfully undertaken it is possible to accurately both the likely performance of any given wind 
turbine at the site and the corresponding uncertainty levels in the yield estimate; however in many cases this 
approach is prohibitively expensive or problematic. 

Various other resources and methods can be employed to better understand the local wind resource 
characteristics where on-site anemometry is unavailable.  Site surveys, local reference data, existing wind 
resource mapping and various types of wind flow modeling can provide an estimate of long-term wind 
characteristics.  This is the approach that has been taken with this feasibility study and this section of the report 
details the results of these activities. 

Site Survey 

A site survey was conducted in January 2010, with the following points noted which are relevant to a wind 
resource assessment: 

 

 To the south and west the site is bounded by deciduous woodland, to a height of 33’ to 50’ (10 to 
15m) and to a distance of 200 to 300m. 

 Several large areas of open water lie to the south and south-east where the Peconic River runs some 
300m south of the site boundary. 

 To the east the site boundary is wooded for a distance of 33’ to 100’ (10 to 30m).  Beyond this lies a 
golf course, consisting mainly of open fairway obstructed by patches of light woodland.  The open 
areas’ typical width is 3 to 10 times obstruction height. 

 There are several small buildings to the south-east, consisting mainly of residential property of less 
than 15m height at a distance of approximately 200m amongst the surrounding woodland.  Several 
larger buildings are located at the golf course, approximately 400m from the site. 

 The site is bounded by a small creek to the north, beyond which is more woodland to the north-east.  
The creek is crossed by a railroad 75m to the north of the site boundary, beyond which is a 
residential area at 120m from the boundary and approximately 350m from the proposed turbine 
location.  The buildings in this area are predominantly less than 10m in height. 

 The site is bounded by the railroad to the north-west.  Beyond this is a commercial and office 
development with several large buildings from approximately 125m from the site boundary, 
separated by car parking space. 

 Beginning 200 to 350m from the site’s western boundary are more residential and commercial 
areas, with Riverhead’s town center approximately 1km to the west of the site.  

 No “flagging” of vegetation was observed at the site, nor were there other visual indicators of a 
Class I or II wind regime. 

 The terrain in the area around the site is relatively flat and uniform.  Complex terrain effects such as 
large scale laminar detachment regions, negative shear or vertical flow are unlikely even at high 
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wind speeds.  There are no topographic features likely to have a significant localized influence on 
wind speed or selection of an optimum turbine location within the site. 

 
The site’s immediate surroundings and the nearby railroad route are shown in the aerial photograph in 

Figure 5.1. 
 

 
Figure 5.1: Aerial photograph of the RSD site surroundings and railroad route 
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Surface roughness characteristics 

The site and its surroundings in all directions are populated by obstacles of approximately 10-15m height.  
The effective plan area density of these obstacles exceeds 20% for some distance in all directions, therefore 
mutual sheltering will lead to “skimming” flow and a dominant boundary layer regime based on a “virtual 
ground” surface located approximately 10m above ground level (9). 

The surface features observed during the site visit and in the available aerial photography of the site are 
representative of a characteristic boundary layer roughness length of approximately 1m.  This figure 
corresponds to a determination of a Class 7 or marginal Class 6-7 rating on the reference Revised Davenport 
roughness classification scale (9).  The variation in horizontal wind speed with height above ground level is 
known as the wind shear profile.  There are two generally accepted mathematical models for wind shear; the 
first is known as the “logarithmic profile” and is derived from the fluid mechanics principle of viscosity applied to 
the case of turbulent boundary layer flow.  The parameter relating to surface roughness is the “roughness 
length,” designated z0 and measured in meters.  The second model, known as the “power law” profile, is purely 
empirically based and widely used thanks to its simplicity.  The roughness parameter in the power law model is 
the exponent, α.  In practice, both models are accurate enough to be confidently used (20). 

The site and its surroundings in all directions are populated by obstacles, mainly forest, of approximately 10-
15m height.  The effective plan area density of these obstacles exceeds 20% for some distance in all directions, 
therefore mutual sheltering will lead to “skimming” flow and a dominant boundary layer regime based on a 
“zero-plane displacement height” (or “virtual ground”) surface (d) located approximately 10m above ground 
level (21). 

The surface features observed during the site visit and in the available aerial photography of the site are 
representative of a characteristic boundary layer roughness length (z0) of approximately 1m.  This figure 
corresponds to a determination of a Class 7 or marginal Class 6-7 rating on the well-validated Revised Davenport 
roughness classification scale (21).  The uncertainty related to this determination corresponds to a maximum 
error of +/- 6% in calculated wind speed. 

There are many alternative models for wind flow near and across forested areas, some of which are quite 
complex.  However, the Garratt-Dolman (22) (23) and Jarvis-Hicks (22) (24) models have been found to perform 
most accurately in modeling forested areas where the frontal area index and leaf area index have not been 
accurately determined (25).  For an area densely populated with obstructions of 10-15m, parameter values of 
d=10m and z0=1m agree well with both models. 

In winter when the deciduous woodland becomes more porous, the effective displacement height is likely to 
decrease slightly.  Some corresponding variation in roughness length is probable, but these effects are unlikely 
to significantly change the determined roughness class. 

Wind resource maps 

The majority of wind resource mapping in the USA is provided by AWS Truewind LLC of Albany, NY, a leading 
provider of mesoscale and microscale wind flow models and resource assessment services.  Their models are 
well validated and trusted in the industry for site selection purposes. 

Most of AWS Truewind’s resource-mapping products are derived from a 200m resolution dataset covering 
most of the continental USA and Canada.  These data are based on the output from MesoMap, a proprietary 
hybrid mesoscale-microscale wind flow model developed and validated in-house over several years.  The model 
compares favorably with other industry standard wind flow modeling tools. 

Two different mapping products are available for the Riverhead Sewer District site. 
 

 The AWS Truewind WindNavigator service (26) provides a wind resource map at 2.5km resolution 
covering most of the USA and Canada.  The 2.5km dataset is generated by averaging the values of 
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the 200m dataset for each grid node, and exhibits a standard error of 0.75m/s.  The mean annual 
wind speed values given by this database for the RSD site location are given in the following table: 
 

Height AGL (m) 10 20 30 40 50 60 70 80 

Wind speed (m/s) 3.42 4.27 4.86 5.33 5.73 6.07 6.34 6.59 

 

 LIPA provides wind resource map produced by AWS Truewind and funded by NYSERDA which shows 
the modeled 200m resolution wind speed values for the Long Island area at a height of 100 feet 
(30.5m) above ground level (27).  The resource grid for the RSD location shows a value of 
approximately 5.25m/s, with a standard error of 0.35m/s. 

 
The wind shear profile given in the WindNavigator data above represents a power law profile with exponent 

α=0.3155.  This corresponds to a roughness length of 1m, the same value determined during the wind resource 
survey. 

Correcting this distribution according to the “virtual ground” level determined during the site survey allows a 
site-specific estimate of mean annual wind speed at a given height.  Applying this model to the figure given by 
the high-resolution LIPA/AWS Truewind wind resource map gives the wind shear profile shown in Figure 5.2. 

 
 

 
Figure 5.2: Wind shear profile based on resource mapping data 

Reference data 

There are few meteorological reference stations near the Riverhead Sewer District site.  The closest suitably 
reliable station is the Westhampton Beach station at Francis S Gabreski Airport, approximately 8km from the 
proposed wind turbine location. 

Hourly weather data covering a ten year period at the Westhampton Beach station were obtained and 
processed (28).  106,004 records were returned, screened and inspected, of which 77,859 were judged to be 
valid and complete.  Most of the rejected records were duplicated, corrupted or additional to the hourly dataset.  
The original data fields were converted to standard units and subjected to bounds checking and a basic 
statistical screening to identify the necessary processing parameters.  Finally, the valid data were imported and 
analyzed using several proprietary and custom software tools. 
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Airport met stations only record wind speed at one height; therefore it was not possible to investigate the 
shear profile at this location.  The significant features of the dataset are shown in Figure 5.3 and Figure 5.4. 

The mean annual wind speed at the reference station over the 10 year period was 2.8 m/s.  Whilst this is not 
cause for concern as regards the wind resource at the RSD site (airport met stations typically use instruments 
installed at a maximum of 10m above ground level), it is clear that the wind regime experienced by the sensors 
is not representative of an unimpeded, high-level wind flow. 

 
Figure 5.3: Westhampton Beach reference station wind rose 

 
Figure 5.4: Westhampton Beach reference station wind speed distribution 

 
 

The relative locations of the proposed wind turbine (marked 1) and the reference station (marked A1) are 
shown in Figure 5.5, along with a section of the LIPA/AWS Truewind wind resource map for Long Island.   
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Figure 5.5: Long Island wind atlas, showing locations of reference station (A1) and RSD site (1) 

 
The MS-Micro wind flow model was used to calculate relative wind speeds across the area around the 

reference station and the RSD site, based on high-resolution topographic data and a basic surface roughness 
model; the results are shown in Figure 5.6.  This calculation indicates that mean wind speeds at the reference 
station are approximately 15% higher than at the proposed turbine location.  The wind atlas suggests values of 
approximately 5.50m/s at the reference station and 5.25m/s at the RSD site, a 5% difference.  The wind atlas 
model is rather more suitable than MS-Micro for modeling wind regimes over such a large area and is known to 
have passed validation at many locations in New York State, therefore it is likely to give the more accurate 
result.  However, it is possible that surface roughness effects in the Riverhead area lead to lower mean wind 
speeds at the RSD site than those predicted by the wind atlas. 
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Figure 5.6: Calculated relative wind speed between reference station and turbine site 

Defining a wind speed distribution model for the Riverhead Sewer District site 

Wind speed distributions are typically modeled using a Weibull distribution (a parametric curve that closely 
resembles the distributions of many natural phenomena).  The wind speed distribution at the reference station 
can be modeled by a Weibull curve with scale factor 3.152 and shape factor 1.865, as shown in Figure 5.4.  As 
the RSD site is likely to experience the same general weather patterns as the reference station, the shape factor 
of the wind speed distributions at the two locations are likely to be similar. 

Given the available information as detailed above, estimated wind regime models for the RSD site will be 
based on the mean annual wind speed published in the high-resolution resource map.  This will be corrected to 
hub height using the shear profile conforming to both the site survey results and AWS Truewind’s resource 
model.  The shape of the wind speed frequency distribution will be derived from the weather data recorded at 
the Westhampton Beach weather station. 

Also based on the weather record from the reference station between March 2001 and March 2010, the 
mean recorded temperature was 11°C (52°F), the mean atmospheric pressure was 102kPa, the mean relative 
humidity was 78% and the mean air density was 0.99kg/m3. 

To illustrate the results given by a model formulated on this basis, an expected wind speed distribution for a 
height of 50m at the proposed wind turbine location is shown in Figure 5.7.  This represents a mean expected 
(P50) result, in that actual measured values can be expected to exceed the given values with a confidence of 
50%. 



COMMERCIAL IN CONFIDENCE 

38 
 

The combined standard error in wind speed associated with this model was calculated as approximately 
7.82%.  A wind shear profile for the P90 case (values which the mean wind speed can be expected to exceed 
with a confidence of 90%) can be calculated as shown in Figure 5.8.  A corresponding P90 50m wind speed 
distribution is shown in Figure 5.9. 
 
 

 
Figure 5.7: Estimated P50 wind regime at 50m above ground level 

 

 
Figure 5.8: Estimated P90 wind shear profile at the RSD site 
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Figure 5.9: Estimated P90 wind regime at 50m above ground level 

Conclusion & Recommendations 

Using site survey results, wind resource atlases, wind flow modeling and local meteorological reference 
data, it was possible to estimate a vertical shear profile and annual wind speed distribution for the Riverhead 
Sewer District site.  These distributions provide a wind resource model suitable for use in estimating wind 
turbine yield and the economic performance of the proposed project. 

It was also possible to estimate the uncertainty in the calculated wind model based on the characteristic 
error distributions of the source data and methods.  A corresponding P90 model could then be calculated, 
allowing a measure of financial risk to be considered in the economic modeling. 

On the basis of the wind resource model, the resource at the Riverhead Sewer District site is likely to be 
sufficient for a low wind speed turbine model to perform economically.  However, the uncertainties resulting 
from a lack of on-site anemometry lead to a significant level of uncertainty.  It is therefore recommended that 
an anemometry campaign should be conducted at the site in order to obtain reliable resource data. 

A sample specification for a high quality meteorological monitoring mast of 40m maximum measurement 
height is given in Appendix B.  This tubular steel, guy wire-supported mast is compliant with IEC standards and 
wind industry best practice for anemometry equipment design and configuration.  Ideally a mast of 60m would 
be deployed, but the limited open ground available at the RSD site precludes this option.  A 40m mast will 
provide a good understanding of shear and turbulence effects amongst the woodland and other obstacles in and 
around the site and allow wind resource and economic assessments to be made with high levels of confidence. 
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6. Turbine Selection 

Introduction 

Many factors are considered when selecting an appropriate wind turbine for a proposed location. Once the 
machines currently available are identified, they must be assessed on the basis of technical suitability, 
performance, bankability (the level of financing risk involved) and compliance with site constraints.  The main 
parameters used when selecting a suitable turbine for the Riverhead Sewer District site are summarized below:  

 

 Maximum grid connection capacity – discussions with LIPA (3) indicate that the maximum export 
capacity of the RSD grid interconnect is 1000kVA.  The maximum rating of a wind turbine to be 
installed at the site should therefore be around 950kVA (ie a sub-MW capacity machine). 

 Sewer District site load – the purpose of the proposed wind turbine is to supply the on-site load, 
rather than to export power.  The wind turbine should therefore be specified to match the 
anticipated site power requirements. 

 Power quality requirements – discussions with LIPA (3) indicate that interconnect costs will be 
minimized where the selected turbine employs full range AC-DC-AC power conversion.  An advanced 
asynchronous machine with grid protection features and power quality management represents a 
minimum requirement.  Other types of generator are likely to be rejected or to result in high 
interconnect costs. 

 Funding availability – the only clear option for project implementation subsidy is the LIPA “Wind 
Rebate” Program (29).  This program offers a significant contribution towards the cost of installing a 
wind turbine generator at municipal sites, but mandates the use of a machine from a published 
“Approved wind systems” list (30).  There are few machines on the list which could contribute 
significantly towards the power requirements at the site and of these only two are currently 
available. 

 Site constraints – the various factors constraining turbine location at the site restrict the list of 
appropriate machines, mainly due to overall height or noise level.  These constraints are often a 
function of the specification of the machine. 

 Wind resource – the specific characteristics of the site wind speed distribution, vertical wind shear, 
turbulence, etc. are likely to suit some wind turbines better than others.  Whilst an understanding of 
the site’s wind resource is uncertain in the absence of measured data, general characteristics can be 
determined from physical observations, modeling and reference data. 

 Project risk – a wind turbine is generally not considered “bankable” (representing low investment 
risk) until machines of the type have been shown to have a good record of performing to warranted 
standards and low operating and maintenance costs over a long operating period.  It is generally 
accepted that only large organizations with significant financial and legal resources should install 
new or early production machines.  Similarly, legal enforcement of product warranties and other 
agreements is more straightforward where USA- and European-based manufacturers are concerned. 

 
The current loading parameters for the site’s main grid connection were determined from the Riverhead 

Sewer District’s historical electric utility statements (31).  These documents suggest that the site currently 
operates at a relatively steady electrical load of approximately 260kW.  However, a major upgrade to the facility 
is currently planned.  Once the upgrade is complete, the site is expected to operate at a steady load of up to 
1004.6kW, with an estimated average load of 665kW as calculated by the Town’s Engineers (32) (33). 
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Given LIPA’s advised maximum grid export capacity of 1000kVA and the site loading figures above,  it was 
determined that appropriate wind generators for the site should have a maximum rating of 950kVA.  With an 
expected 665kW average site load after the planned upgrade, a generator rating of at least 300kVA should be 
employed if the project is to result in a significant reduction in site power costs, and therefore prove 
economically viable. 

Model Review and Shortlist 

A model review was conducted and an initial list of wind turbine models was produced for consideration, 
subject to a minimum rating of 300kVA and a maximum rating of 950kVA.  Also included were two smaller 
machines approved by LIPA for the “Wind Rebate” program, as this subsidy is likely to improve the relative 
economic performance of these options and they therefore represent a useful comparison. 

The full list of considered models includes 139 wind turbines currently thought to be available either new or 
remanufactured, and is shown in Appendix A.  Following attempts to contact the manufacturers it was 
determined that 118 of these machines are either no longer available or currently unavailable for delivery in the 
USA.  Of the remaining 21 machines, two are unlikely to be suitable for the site due to excessive blade length 
and one is unsuitable due to excessive overall height.  Seven machines were rejected for bankability reasons, 
leaving the eleven models listed below. 

 
Manufacturer Model Rated Power (kW) Rotor Diameter (m) Specific rating (kW/m

2
) 

Northern Power Systems North Wind 100 100 21 0.289 

Aeronautica Wind Norwin 54-750 750 54 0.327 

Turbowinds T600-48 600 48 0.332 

Wind Energy Solutions WES 30 250 30 0.354 

EWT DW 750 / 51.5 750 51.5 0.360 

EWT DW 900 / 54 900 54 0.393 

Vestas V52/850 850 52 0.400 

EWT DW 900 / 51.5 900 51.5 0.432 

Aeronautica Wind Norwin 47-750 750 47 0.432 

Turbowinds T400-34 400 34 0.441 

Windflow Windflow 500 500 36 0.491 

Wind turbine shortlist showing low (highlighted) and high wind speed turbines 
 
The six wind turbines with specific ratings of more than 0.37kW/m2 are suited to sites with high power 

density and wind speed.  The low mean wind speeds available at the Riverhead Sewer District site are likely to 
be well suited to the five highlighted models with specific ratings below 0.37kW/m2. 

Performance assessment 

Technical details were requested from the turbine manufacturers and used to estimate the performance of 
these wind turbines via simulations carried out on the wind resource model for the RSD site.  Performance 
specifications were not supplied by Turbowinds for the T600-48 turbine.  When corrected for mean site air 
density using the standard methods described in (34) and adjusted for cut-out control hysteresis (35), the 
turbine power curves are as shown in Figure 6.1. 
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Figure 6.1: Corrected wind turbine power curves 

 
The wind resource model developed for the RSD site was used with the adjusted wind turbine power curves 

and manufacturer specified tower heights to estimate the production of each machine at the proposed location.  
The pre- and post-upgrade power consumption levels for the site were used to estimate the likely on-site 
consumption of energy generated in both scenarios. Additional losses for power consumed on-site can be 
expected to be small, but an export efficiency of 90% can be assumed for power delivered to the LIPA network.  
The estimated yield data are as shown in the table. 

 
Manufacturer Model Hub Height 

(m) 
Total Yield 
(MWh/year) 

Total yield consumed on site (MWh/year) 

Pre upgrade (260kW) Post upgrade (665kW) 

Northern Power Systems Northwind 100 37 122.1 122.1 122.1 

Aeronautica Wind Norwin 54-750 55 1383.6 930.2 1355.9 

Wind Energy Solutions WES 30 49 318.2 318.2 318.2 

EWT DW 750 / 51.5 50 1196.2 853.6 1175.9 

Technical suitability 

All four models considered in the yield modeling exercise are likely to be technically suitable for the site 
according to LIPA requirements and site constraints.  However, several details are worth consideration. 

The Northwind 100, WES 30 and DW 750/51.5 wind turbines use a “full range” (AC-DC-AC) electronically 
controlled power converter system, allowing optimal power quality characteristics and grid compatibility.  This 
configuration is optimal from a grid management viewpoint and helps to minimize grid interconnection costs for 
the project.  The Norwin 54-750 turbine uses a dual wound asynchronous induction generator with a thyristor 
controlled “soft start” facility.  This model is likely to be compliant with LIPA grid connection requirements. 
However, selection of this machine would be likely to result in higher LIPA interconnect costs than a converter 
connected turbine due to poorer power quality characteristics. 

The Northwind 100 turbine has a maximum hub height of only 37m, which may prove to be too low for the 
proposed turbine location given the wooded nature of the site.  This determination can only be made following 
on-site anemometry.  Location of the turbine rotor too close to the treetop level will lead to poor yield and high 
maintenance costs due to increased turbulence. 

The Norwin 54-750 blade components may be up to 27m in length.  Components of this size may prove 
difficult to deliver due to tight vehicle maneuvering requirements both on the RSD site and at the Riverside Drive 
/ River Ave junction.  Whilst delivery of these components is likely to be feasible, further investigation of the 
delivery arrangements, vehicles and routes will be required to confirm any additional costs. 
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Conclusion 

An initial list of wind turbine models was selected on the basis of a suitable range of generator ratings.  The 
list was reduced according to availability, site constraints and bankability to produce a shortlist of machines with 
appropriate specifications for the site.  Five shortlisted models were determined to be suitable for installation at 
low wind speed sites, the relevant manufacturers and distributers were contacted and pricing and performance 
data obtained for four machines.  Annual yield estimates were calculated using the previously developed site 
wind resource model and corrected turbine performance data, with the resulting figures providing a good 
assessment of relative wind turbine performance at the RSD site. 

An additional modeling step was conducted to estimate the energy consumed on site for each wind turbine 
model and both before and after the planned site upgrade.   

This analysis therefore identifies several turbine models with properties well matched to the RSD site 
characteristics, and provides the necessary information for a comparative economic analysis to be carried out.  
Furthermore, each manufacturer has provided indicative pricing, terms and scope of supply for these models to 
the RSD wind turbine project. 
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7. Commercial & Project Economics 

Initial PPA & Metering Negotiation 

As discussed in Chapter 8 below, initial discussions with LIPA officials about the RSD wind turbine project 
were positive in terms of establishing the viability of the project.  A clear threshold exists in the LIPA region 
between small scale ‘backyard’ wind turbines and large machines, up to utility scale.  The LIPA rebate program 
marks this divide, providing subsidies for machines up to a rating of 100 Kva, such as the Norwind 100 machine 
recently installed at Half Hollow Hills nursery.  As a machine of this scale only has the potential to generate 
about 5% of the site’s electricity needs, RSD clearly needs to look to a larger machine to make a significant 
impact on its grid electricity consumption, and hence its carbon footprint. 

LIPA has a well established mechanism for the connection of generating devices to the electric grid, 
including a formula to finance the engineering costs via a monthly interconnection charge, by multiplying the 
final cost by 11.4% and dividing it by 12.  Meter options are also well defined: the cheaper option is a simple 
detented meter which simply accounts for electricity used on site and does not measure any export to grid; if 
export is likely to be significant the generator can pay LIPA to install bi-directional metering, one meter to record 
the site usage from the LIPA grid and a second to record electricity exported.  The rate that LIPA will pay for 
exported electricity will be determined during the interconnection application process, however the tariff is 
likely to reflect the basic LIPA “SC-11” buyback or wholesale avoided cost rate, currently approximately 
$37.50/MWh (1). 

Federal, State & Local incentive schemes 

Initial research indicates that there is at least one funding scheme potentially applicable to a single turbine 
wind project at the Riverhead Sewer District site.  Most of the New York State schemes do not apply directly in 
the area as LIPA operates somewhat separately from the other major NY State electrical utilities.  The schemes 
determined to be most relevant to the economic performance of the project are detailed below. 

LIPA Wind Energy Rebate 

LIPA’s Wind Energy Rebate Program includes several formulae which apply separately to commercial and 
residential projects and non-profit, school and municipality projects. 

The program budget for 2009 was $1.2m (2); the Program Manager has indicated (3) that the rebate will 
continue to be available in 2010.  Rates for Municipalities, Schools & Non-Profits are based on expected Annual 
Energy Production (AEP) figures, typically calculated on the basis of a detailed local wind resource assessment 
and turbine performance modeling.  The total rebate available for municipality projects in 2009 is as follows (4): 

 

 $ 4.50 per kilowatt hour (kWh) for the first 16,000 kWh produced annually, and 

 $ 1.50 per kilowatt hour (kWh) thereafter up to a maximum of 101,333 kWh produced annually, 

 Subject to a maximum rebate of 60% of total project installed costs, and 

 Subject to a maximum rebate of $200,000. 
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Relevant conditions of the rebate program are as follows (4): 
 

 All wind turbines must be on LIPA's list of approved wind energy systems (5). 

 All inverters must be listed on the New York State Public Service Commission Certified 
Interconnection Equipment list (6). 

 The site must be a residential electric customer located in LIPA service territory. 

 Only new, grid connected systems are eligible. 

 Systems must be installed in accordance with the manufacturer’s specifications and with applicable 
local, state, and national codes and standards, including the state of New York's standard 
interconnection requirements. 

 A system performance meter must be installed. 
 

The procedure for claiming the rebate is (4): 
 

 Projects must apply to LIPA for pre-approval.  If granted, pre-approval is valid for 6 months and the 
corresponding sum from the program budget is reserved for this period.  If the project installation is 
not completed within this six month window, the application can be resubmitted for extension. 

 The first 65% of the rebate value will be paid following project installation. 

 Actual wind turbine performance data must be supplied to LIPA on a monthly basis for the first year 
following installation. 

 The remaining 35% of the rebate value will be paid one year after installation based on actual 
annual performance. 

 
The list of approved systems includes a range of wind turbine generators at ratings of up to 250kW.  Other 

options on the list include 100kW, 80kW and 50kW turbine models.  Of the three shortlisted wind turbine 
models, only the Wind Energy Solutions WES 30 is on the approved systems list.  The Aeronautica Wind Norwin 
54-750 and the EWT DW 750/51.5 are not on the list and therefore are not eligible for this funding program. 

LIPA Net Metering Program 

LIPA also operate a “net metering” option for customers with embedded wind generation capacity.  Net 
metering is simply a mechanism where, instead of being metered and settled separately according to different 
import and export tariffs, exported energy is simply subtracted from imported energy to give a “net” meter 
reading for the site.  This is extremely beneficial for project economics as it means that all energy generated has 
the full value of the import tariff rate. 

Details for non-residential customers are as follows: 
 

 The rated capacity of the installed generating equipment must not exceed the highest billing 
demand in the 12 months prior to installation, subject to an absolute upper limit of 2000kW. 

 Where a suitable billing demand history is not available, LIPA will determine the maximum capacity 
limit based on an analysis of comparable facilities. 

 An overall limit of 51,200kW of net metered generation will be imposed across the LIPA service 
territory; however LIPA may authorize additional capacity at its discretion. 

 Generating equipment must be connected in parallel with the customer’s load equipment. 

 Generating equipment must comply with LIPA’s published technical requirements. 

 The customer may have to pay for additional transformer equipment if necessary. 

 The customer may be required to purchase liability insurance as specified by LIPA and depending on 
specific conductor loading conditions at the local feeder level. 



COMMERCIAL IN CONFIDENCE 

46 
 

 
In the case of the Riverhead Sewer District, it is possible that a net metering arrangement may be available 

based on the conditions given in the Authority’s tariff documentation.  Based on these conditions it may be 
possible to arrange net metering for a generator rated at up to 300kW and installed prior to the site upgrade.  If 
installation is delayed until several months after the site upgrade it may be possible to install a generator rated 
at up to 800kW on a net metered basis. 

Unfortunately, technical and commercial contacts at LIPA indicated that net metering would be problematic 
for wind generator installations exceeding 100kW rated capacity.  Detailed reasons for this suggestion were not 
given. 

The possibility of net metering at the RSD site should be further pursued with LIPA as part of the 
interconnect application process, but should not be assumed for economic modeling purposes at the feasibility 
stage. 

NYSERDA Renewable Energy Funding Schemes 

Several NYSERDA schemes exist, but only 2 have the potential to assist in funding the RSD wind turbine 
project: 

 

 RFP 10.  Deadline for submission was Feb 17th, 2010.  See Appendix for a summary page from the 
application drafted by Neutral Power and submitted by the Town of Riverhead.  This application was not 
approved by NYSERDA.  The following details apply: 

o Wind projects can only be funded up to 20KW capacity; this was confirmed unequivocally by 
NYSERDA officials. 

o There is a facility for funding ‘Energy Management’; consultants or new staff for the following 
activities: 

 Projects to perform Energy Management functions.  NYSERDA defines a number of 
technical criteria for this, none of which are problematic, but the scope of eligible 
projects is not defined.   

 Inventory of greenhouse gas emissions and development of reduction plans. 
 Implement a regional plan for energy efficiency.    

o Funding limit is $300K for Riverhead – this is based on population size 
o There are the following caveats which could make some projects ineligible, these are the 

relevant points for the RSD wind turbine project: 
 Staff or consultant time for developing proposals 
 Costs incurred prior to having a signed NYSERDA contract in place – ie. what the 

consultant is already doing for RSD 
 Failure to meet ‘Davis Bacon’ wage requirements (minimum rates for public sector 

projects) 
 Buy American. 

 RFP 1613. The deadline was 22 March 2010, with a slightly different set of criteria.  A further round is 
planned at the end of October 2010.  It is aimed at project costs for implementation of energy efficiency, 
clean vehicle fleets and renewable energy generation: 

o There is no energy management strand to it 
o Size limit for wind turbines is 50KW, although the overall maximum for project costs is $1M. 

 
There is also a PON 1260 scheme from NYSERDA, which funds business development activity for US based 
companies. 
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Preliminary financial modeling & feasibility 

The economic model developed to analyze the feasibility of the Riverhead wind turbine project depends 

upon several variables, which are defined during the feasibility study process: 

 

 Wind Resource – the most important variable as it is of course responsible for the amount of 
electricity generated and therefore the income the project achieves over its 25 year lifespan. See 
section 4 above.  The wind speed figures shown below vary for each wind turbine because of the 
different hub heights of the models selected. 

 Wind Turbine Generator performance – determines the amount of electrical energy the wind 
turbine generator can extract from that wind resource.  This depends upon the machine’s 
operational characteristics, which have been determined here from the specifications provided by 
the relevant manufacturers.  See section 5 above. 

 Site electricity consumption – significant because it determines the amount of electricity the wind 
turbine generator is able to supply to the site.  Electricity not consumed on the site will be exported 
to grid at a lower price, so the more consumed on site, the better the economic return.  Figures used 
here for pre-upgrade consumption have been obtained from historical LIPA meter readings and 
charges.  Post-upgrade estimates have been provided by the RSD’s Engineers, H2M P.C. and account 
for the estimated increase in on-site consumption once the planned upgrade has been completed in 
2012. 

 LIPA Electricity Tariff – the recorded cost of electricity to the RSD site, taken from LIPA bills provided 
by RSD. 

 LIPA Feed-in Price – what LIPA is likely to be prepared to compensate the RSD site for electricity 
generated on site and sold into the LIPA grid. 

 Project cost – the costs of project management, engineering oversight, wind resource measurement 
etc to achieve project implementation. 

 Capital cost – wind turbine purchase and delivery cost, plus construction costs of foundation and site 
integration. 

 Operations & Maintenance (O&M) cost – ongoing operations and maintenance fees, payable to 
contracted O&M company. 

 Interconnect fees – regular payments to LIPA for grid connection.  

 Loan rate – interest rate that is likely to be obtained by the Town of Riverhead in raising funds to pay 
for the wind turbine. 

 Discount rate – the rate of return that money invested in this project could achieve if invested 
elsewhere – used to calculate the Net Present Value of the project. 

 General Inflation rate – applied to future project costs such as Operations and Maintenance (O&M). 

 Inflation rate for wholesale electricity – analysis of NY State wholesale electricity prices over the last 
10 years shows significant volatility and an average rate of increase significantly higher than the 
general rate of inflation.  This is significant for a renewable energy project because it means that the 
project will save increasing amounts of money in future years.  The economic analysis considers 2 
different scenarios for future electricity prices to show their effect on the overall project economics.  
See box below for further analysis. 
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General Principles of the Financial Model 

The financial model used in this feasibility study simulates the design, build and operations of a variety of 
wind turbine models over a 27 year period: 2 years for design and build, followed by an expected 25 year 
lifespan for the machine.  It treats the wind turbine as a standalone business, taking into account the planning 
and construction costs, asset finance and running costs, then calculating the annual revenue generated, based 
upon the key variables discussed above.  The model assumes that the initial costs for design and project 
management are paid by the Town as an ‘equity investment’ in the project and that the RSD also provides $30K 
of working capital for the turbine at commissioning.  Length of loan period is then adjusted to enable the 
business to remain cash positive throughout and the income to the project is counted as the value of the 
electricity generated at the prevailing LIPA rate, indexed for inflation.   
  

US Wholesale Electricity Inflation Rates 
 

Examination of data for average retail prices of electricity across the whole of the USA 
reveals an average inflation rate of 5% for industrial customers.  (US Energy Information 
Administration – Annual Energy Review 2008).  The US EIA’s analysis of cost of electricity by 
state, however, shows that New York has among the highest electricity rates in the country, at 
an average of 16.6 Cents per KWHr, against a US average of 9.74 Cents in 2008. (See 
http://www.eia.doe.gov/cneaf/electricity/epa/fig7p4.html).  NYSERDA’s own records of electricity prices for 
industrial customers (See http://www.nyserda.org/energy_information/nyepq.asp), drawn once again from US 
EIA figures, show an average increase from 5.2 Cents in 2002 to 10.5 Cents in 2009, an inflation 
rate of 10.5%.  LIPA’s rates are even higher than this average, reflecting the premium being paid 
by all of Long Island for the Shoreham nuclear power plant.  This is reflected in the current 
average tariff being paid by RSD, at 14.5 Cents per KWHr.   

Current trends in the World energy market do not suggest that energy price increase is 
going to slow down in the long term – if anything the rate of increase is likely to get worse, 
driven by the volatility and long term price rise in the price of crude oil.   

For the purposes of this model, 2 rates of energy price inflation were used: 5% and 10%, to 
show the spread of likely future electricity costs to the town of Riverhead. 

http://www.eia.doe.gov/cneaf/electricity/epa/fig7p4.html
http://www.nyserda.org/energy_information/nyepq.asp
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Financial Model Standard Variables 

Variables input into the model which are the same for all turbine types: 
 

Model Variable Value Notes 

Site electricity 
consumption 

260 KW average load 
= 2280 MWHr a year 
 
665 KW average load 
= 5830 MWHr a year 

Current loading  
 
 
Loading after the site upgrade, due online in mid 2012 

LIPA Electricity 
Tariff 

$145 per MWHr  From RSD electricity bills, provided by site.  Calculated 
by taking average delivery & system charges plus supply 
charges over 2009. 

LIPA Feed-in 
Price 

$37.50 per MWhr  Only applies if a bi-directional meter is installed, at cost 
to the project.  Rate is an estimate based upon initial 
discussions with LIPA and tariff documentation. 

LIPA CO2 
Factor 

0.523 tonnes of CO2 
per MWHr 

Depends upon the carbon ‘mix’ of electricity generated 
by LIPA 

Project Costs $105,000 Neutral Power’s price for full project implementation, 
including the cost of this Phase 1 feasibility study 
($29,000) – applies to project costs of large scale wind 
turbine generators in the 500-850 KW range; costs for a 
100 KW size machine would be significantly less. 

Loan Rate 5% Figure provided by RSD 

Discount Rate 6% Standard rate 

General 
Inflation Rate 

2.5%  

Electricity 
Inflation Rate 

5% best case 
10% worst case 

Based on US national electricity inflation 1960-2008 
Based on NYSERDA electricity inflation 2002-2009 
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Financial Model 1: Aeronautica Wind Norwin 54-750 

Variables which are particular to this model: 
 

Model Variable Value Notes 

Wind Resource (P50) 5.65 m/s At turbine hub height 180’ (55m) 

Annual Power output 1384 KWHr Allowing for turbine and grid availability 
and electrical losses 

Turbine price: 
Delivery costs 
Groundworks / foundations:  
Electrical works: 
Installation: 
Total:     

$1,365,000 
$26,000 

$130,000 
$78,000 

36,000 
 $1,599,000 

Based upon initial quotation from the 
Aeronautica Inc. Final price, including 
delivery would depend upon negotiation 
of a Turbine Supply Agreement with the 
company.  Other costs estimated using 
the Wind Turbine Design Cost and Scaling 
Model (36) 

Operations  
and Maintenance (O&M) 
Operations: 
Maintenance: 

 
 
$10,000 per year 
$30,000 per year 

 
 
Based upon the Wind Turbine Design 
Cost and Scaling Model (36) 

Grid Interconnect Fees $12,000 per year Prices from LIPA, which vary with the 
turbine type and the sophistication of its 
power generating equipment 

Project start date Jan 2010  

Wind turbine online Jul 2011 produces 41% of site electricity 

RSD site upgrade complete Jul 2012 wind turbine produces 23% of site 
electricity 

Wind turbine end of life Jul 2036  
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Aeronautica Norwin 54-750 Scenario 1, best case electricity inflation rate of 5%: 
 
Total Project Cost:   $1,704,000 
Working Capital injected at Y2: $30,000 
Loan Value:    $1,599,000 
Loan Payback:   11 years 
Total Loan Repaid (@ 5% interest) $2,117,520 
 

Wind Turbine Revenue and carbon savings: 

2011 $83K  362 tons CO2 (based on 6 months’ generation) 
2012 $203K 724 tons  
2013 $241K 724 tons  
2014 $253K 724 tons  
2015 $265K 724 tons  
2016-2036 $474K 724 tons Average over period 

  

Project Net Present Value:  $2.26 M (based upon 6% discount rate) 
 
Project IRR:    29% 
 
CO2 saved over project life: 18,100 tons 
   

 
Figure 7.1: RSD Wind Turbine: AWE 54-750, Electricity inflation at 5% 
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Aeronautica Norwin 54-750 Scenario 2, worst case electricity inflation rate of 10%: 
 
Project start date   Jan 2010 
Wind turbine online   Jul 2011 produces 41% of site electricity 
RSD site upgrade complete  Jul 2012 wind turbine produces 23% of site electricity 
Wind turbine end of life  Jul 2036 
 
Total Project Cost:   $1,704,000 
Working Capital injected at Y2: $30,000 
Loan Value:    $1,599,000 
Loan Payback:   10 years 
Total Loan Repaid (@ 5% interest) $2,070,778 
 

Wind Turbine Annual Revenue and carbon savings: 

2011 
2012 
2013  
2014 
2015  
2016-2036 

$91K 
$236K 
$290K 
$319K 
$351K 
$1,177K 

362 tons CO2 
724 
724 
724 
724 
724 

Based on 6 months’ generation  
 
 
 
 
Average value over 20 years 

   

Project Net Present Value:  $7.17 M (based upon 6% discount rate) 
 
Project IRR:    48% 
 

CO2 saved over project life: 18,100 tons 
 

 
Figure 7.2: RSD Wind Turbine: AWE 52-750, Electricity inflation at 10% 
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Financial Model 2: EWT DW 750/51.5 

Variables which are particular to this model: 
 

Model Variable Value Notes 

Wind Resource (P50) 5.48 m/s At turbine hub height 164’ (50m ).  Lower 
wind speed than the Aeronautica machine 
because of the lower hub height. 

Annual Power output 1196 KWHr Allowing for turbine and grid availability and 
electrical losses 

Turbine price: 
Craneage 
Groundworks / foundations:  
Electrical works: 
Total:     

$1,500,000 
$20,000 

$120,000 
$78,000 

$1,718,000 

Based upon initial quotation from the AWE 
Inc. Final price, including delivery would 
depend upon negotiation of a Turbine 
Supply Agreement with the company.  Other 
costs estimated using the Wind Turbine 
Design Cost and Scaling Model (36). 

Operations  
and Maintenance (O&M) 
Operations: 
Maintenance: 

 
 
$10,000 per year 
$30,000 per year 

 
 
Based upon the Wind Turbine Design Cost 
and Scaling Model (36) 

Grid Interconnect Fees $10,500 per year Prices from LIPA, which vary with the turbine 
type and the sophistication of its power 
generating equipment 

Project start date Jan 2010  

Wind turbine online Jul 2011 produces 37% of site electricity 

RSD site upgrade complete Jul 2012 wind turbine produces 20% of site electricity 

Wind turbine end of life Jul 2036  
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Wind turbine EWT DW 750/51.5 - Scenario 1, best case electricity inflation rate of 5%: 
    
Total Project Cost:   $1,823,000 
Working Capital injected at Y2: $30,000 
Loan Value:    $1,718,000 
Loan Payback:   13 years 
Total Loan Repaid (@ 5% interest) $2,429,829 
 

Wind Turbine Annual Revenue and carbon savings: 

2011 $75K  313 tons CO2 (based on 6 months’ generation) 

2012 $180K 626 tons  

2013 $208K 626 tons  

2014 $219K 626 tons  

2015 $230K 626 tons  

2016-2036 $411K 626 tons Average over period 

  

Project Net Present Value:  $1.61 M (based upon 6% discount rate) 
 
Project IRR:    24% 
   

CO2 saved over project life: 15,638 tons 
 
 

 
Figure 7.3: RSD Wind Turbine: EWT DW 750/51.5, Electricity inflation at 5% 
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Wind turbine EWT DW 750/51.5 - Scenario 2, worst case electricity inflation rate of 10%: 
 
Total Project Cost:   $1,823,000 
Working Capital injected at Y2: $30,000 
Loan Value:    $1,718,000 
Loan Payback:   12 years 
Total Loan Repaid (@ 5% interest) $2,326,009 
 

Wind Turbine Revenue and carbon savings: 

2011 $83K  313 tons CO2 (based on 6 months’ generation) 

2012 $208K 626 tons  

2013 $251K 626 tons  

2014 $276K 626 tons  

2015 $304K 626 tons  

2016-2036 $1,019K 626 tons Average over period 

  

Project Net Present Value:  $5.87 M (based upon 6% discount rate) 
 
Project IRR:    41% 
 

CO2 saved over project life: 15,638 tons 
 
 

 
Figure 7.4: RSD Wind Turbine: EWT DW 750/51.5, Electricity inflation at 10% 
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Financial Model 3: Wind Energy Solutions WES 30 

Variables which are particular to this model: 
 

Model Variable Value Notes 

Wind Resource (P50) 5.44 m/s At turbine hub height 160’ (49m ) -  
again, slightly lower than the other 2 
machines. 

Annual Power output 318 MWHr Allowing for turbine and grid 
availability and electrical losses 

Turbine price: 
Delivery costs 
Groundworks / foundations:  
Electrical works: 
Total:     

$682,000 
$33,000 
$75,000 
$30,000 

$820,000 

Based upon initial quotation from the 
AWE Inc. Final price, including delivery 
would depend upon negotiation of a 
Turbine Supply Agreement with the 
company.  Other costs estimated 
using the Wind Turbine Design Cost 
and Scaling Model (36) 

Operations  
and Maintenance (O&M) 
Operations: 
Maintenance: 

 
 
$2,000 per year 
$2,000 per year 

 
 
Based upon the Wind Turbine Design 
Cost and Scaling Model (36) 

Grid Interconnect Fees $200 per year Prices from LIPA, which vary with the 
turbine type and the sophistication of 
its power generating equipment 

Project start date Jan 2010  

Wind turbine online Jul 2011 produces 14% of site electricity 

RSD site upgrade complete Jul 2012 wind turbine produces 5% of site 
electricity 

Wind turbine end of life Jul 2036  
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Wind turbine WES 30 - Scenario 1, best case electricity inflation rate of 5%: 
    
Total Project Cost:   $889,000 
Working Capital injected at Y2: $30,000 
Income from  
LIPA “Wind Rebate” Program (29): $200,000 over 2 years: $130K at commissioning, $70K y+1 
Loan Value:    $690,000 loan total reduced by the $130K from LIPA 
Loan Payback:   14 years 
Total Loan Repaid (@ 5% interest) $975,892 
 

Wind Turbine Annual Revenue and carbon savings: 

2011 $25K  83 tons CO2 (based on 6 months’ generation) 

2012 $54K 166 tons  

2013 $56K 166 tons  

2014 $60K 166 tons  

2015 $62K 166 tons  

2016-2036 $111K 166 tons Average over period 

  

Project Net Present Value:  $391K (based upon 6% discount rate) 
 
Project IRR:    17% (including the LIPA wind rebate) 
 
CO2 saved over project life:  4,158 tons 
   

 

Figure 7.5: RSD Wind Turbine: WES 30 Electricity inflation at 5% 
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Wind turbine WES 30 - Scenario 2, worst case electricity inflation rate of 10%: 
    
Total Project Cost:   $889,000 
Working Capital injected at Y2: $30,000 
Income from  
LIPA “Wind Rebate” Program (29): $200,000 over 2 years: $130K at commissioning, $70K y+1 
Loan Value:    $690,000 loan total reduced by the $130K from LIPA 
Loan Payback:   11 years 
Total Loan Repaid (@ 5% interest) $913,752 
 

Wind Turbine Annual Revenue and carbon savings: 

2011 $28K  83 tons CO2 (based on 6 months’ generation) 

2012 $62K 166 tons  

2013 $68K 166 tons  

2014 $74K 166 tons  

2015 $82K 166 tons  

2016-2036 $274K 166 tons Average over period 

  

Project Net Present Value:  $1.53 M (based upon 6% discount rate) 
 
Project IRR:    28% (including the LIPA wind rebate) 
 
CO2 saved over project life:  4,158 tons 

 

 

Figure 7.6: RSD Wind Turbine: WES 30 Electricity inflation at 10% 
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Conclusions 

Sensitivity analysis of the economic model has established the following key points: 
 

 The larger wind turbines have attractive NPVs and IRRs, while providing a significant proportion of site 
electricity requirements, both before and after the site upgrade.  The WES 30 benefits very significantly 
from the LIPA ‘Wind Rebate Program’ (29), which reduces the loan repayment period from about 24 years 
to 14, but its contribution to site energy demand is at best below 15%.  Any wind turbine smaller than the 
WES 30, such as the North Wind 100 which is installed at Half Hollow Hills, will have an almost insignificant 
impact upon the electrical demand of the site. 

 The financial viability of any of the wind turbines modeled here is significantly affected by the amount of 
wind resource.  Accurate measurement of the on-site wind regime is important to ensure a reasonable 
payback time for the project. 

 Uncertainty over the rate that LIPA will pay for exported electricity makes the project vulnerable to financial 
underperformance whenever a significant proportion of its production is not being consumed on-site.  Prior 
to the RSD upgrade the larger turbines will export significant amounts of electricity, because of the varying 
peaks and troughs of supply and demand between the wind turbine and the site.  If the LIPA feed-in tariff is 
as low as the $37 per MWHr used here, the project will have a lower financial viability, particularly in the 
period before the RSD upgrade is online.  Likewise, if the site upgrade is delayed, this will also reduce the 
financial viability of the project 

  The future price of LIPA wholesale electricity is critical to the project’s finances.  If LIPA future electricity 
costs track the long term US national average inflation for electricity, at 5%, the project can payback in the 
10 to 11 year timeframe.  If LIPA’s costs continue to rise at the NYSERDA average of over 10%, payback in 9 
years or less is viable. 

Recommendations 

The following recommendations are made: 
 

 Wind turbines in the 750KW range are financially viable for the RSD site and can make a significant 
contribution to site energy usage, both before and after the planned site upgrade.  Small scale turbines in 
the sub-500KW range suffer from exponentially diminishing returns in terms of electricity generated, 
although the LIPA wind rebate program does make them financially viable on this site. 

 RSD does not have a high grade wind resource, but current estimates show it is viable for a large wind 
turbine.  Further measurement of wind resource is essential to narrow the margins of error of the financial 
model, and ensure that predicted levels of electricity generation, and therefore payback on investment, are 
achieved. 

 Further negotiations with LIPA are required to establish what feed-in tariff would be paid for electricity 
exported from the site and to negotiate the exact terms of the Power Purchase Agreement. 

 The development of the RSD wind turbine would benefit from being linked to the planned site upgrade, so 
that the former does not suffer financially from a delay in the increase in on-site electricity demand. 

 Further financial modeling must continue to take a conservative view of the future cost of electricity from 
LIPA, but continue to plan on the basis that energy costs will continue to rise steadily and significantly over 
the next 25 years. 
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8. Civil & Structural Engineering 

Introduction 

Any wind turbine generator must be supported by a substantial foundation, to bear both the weight of the 
machine and the large forces associated with the thrust of the turbine in operation.  The field of wind turbine 
foundation design is complex due to the many dynamic load systems involved, and as yet a comprehensive 
standard approach to design has not been developed. Perhaps as a result of this situation, a number of different 
approaches are commonly employed even given similar design parameters. 

For the purposes of a feasibility study, it is first necessary to ascertain whether the geotechnical conditions 
necessary to support a wind turbine are likely to be present at the proposed site.  If indications are positive, the 
foundation systems most likely to be suitable should be identified and the likely cost estimated. 

Wind turbine foundation types 

The foundation forms in common use in the wind energy industry fall into five main categories.  These 
groups are listed below. 

 

 Spread footing designs employs a large, flat reinforced concrete slab (usually circular, hexagonal or 
rectangular), into which the turbine tower is anchored.  The slab is usually buried at a shallow depth 
under an “overburden” layer of soil.  This is a gravity foundation, and as such relies on the 
combination of rigid slab behavior, normal bearing and the combined mass of the slab and 
overburden to resist overturning (37) (38).  Spread footings are the simplest and most widely 
applicable design and as a consequence they are the most common style of foundation in use, 
although the implementation details vary widely.  Wind turbine manufacturers’ reference 
foundation designs are usually of the spread footing type, e.g. in (39) (40).  Suitable for many soil 
and rock types, they unfortunately require enormous quantities of concrete and steel reinforcement 
(41) and are therefore expensive.  Spread footings for a turbine of up to 900kW rating are likely to 
measure up to 25 feet in diameter. 

 Rock socket and shallow pier foundations are used where high strength soil types are present near 
ground level.  Constructed as a single column, either solid or occasionally in the form of a heavily 
reinforced, backfilled shell, static loads are typically supported through end bearing whilst lateral 
earth pressure and friction provide resistance to overturning and dynamic loads (38).  Where 
available, this approach represents an efficient use of materials but the necessary excavation and 
blasting can prove expensive.  Nevertheless, rock socket foundations are generally less costly than 
spread footings. 

 Cap and pile foundations are arranged as a reinforced concrete slab (usually circular or hexagonal), 
anchored by a ring of deep piles around the cap’s perimeter.  This design is employed where surface 
soils are poor but high strength subgrades can be found at greater depths.  Loads are borne 
primarily by the strong subgrades through a combination of end bearing, friction and lateral earth 
pressure (38).  The cap may be relatively deep and heavily reinforced, as it must transfer large loads 
from the turbine anchor ring to the piles.  Whilst the economic performance of cap and pile 
foundations varies widely with geotechnical conditions, they usually represent a comparatively 
expensive option.  Regardless, in some cases a cap and pile foundation is the only viable solution. 
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 Rock anchored foundations are used where strong soil is found at shallow depths.  Similar to cap 
and pile foundations, but employing a ring of rock anchors to secure the cap to the bearing layer, 
they are used in similar conditions to rock socket foundations, where they can provide a more 
efficient and cost effective option.  Loads are borne primarily through end bearing at the cap and 
friction along the anchors (42) (43) (44). 

 Several hybrid and proprietary foundation systems are in common use, particularly in the USA 
where some patented designs have proven highly cost effective.  Probably the most widespread 
example is the Patrick and Henderson “Tensionless Pier” foundation (42) (45), a deep pier structure 
in the form of a heavily reinforced concrete shell slightly wider than the turbine base, with central 
backfill and topped with a structural slab onto which the turbine tower is anchored (US Patent 
#5,586,417).  The P&H system has been successfully deployed in a wide variety of grades including 
sands and disturbed soils, and typically proves 25-30% more cost effective than spread footing 
designs.  However, the design requires careful construction; overturning loads are resisted almost 
completely through lateral earth pressure and the shear strength of the surrounding soil, therefore 
any sloughing around the excavation must be avoided or carefully remedied if the theoretical 
bearing capacity of the foundation is to be achieved.  Despite this, P&H foundations have a good 
record for performance, reliability and cost. 

Site investigation 

A geotechnical survey of the Riverhead Sewer District site was conducted in February 1998 prior to the 
construction of several new facilities.  The study was conducted by Slacke Test Boring, Inc. of Kings Park, Long 
Island and the resulting report was provided by the Sewer District’s Engineer (46) along with information and 
drawings regarding the six borehole locations.  These locations are as shown in Figure 8.1. 

 

 
Figure 8.1: Soil Boring locations at the RSD site 
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The soils encountered were predominantly medium to fine sand with trace small to fine gravel, and 
characterized as clean, well graded, dense and granular.  Soil bearing capacities were reported by the contractor 
in units of tons per square foot (tsf), where 1 tsf is equal to 2000 pounds per square foot (psf).  The level at 
which a bearing capacity of 2 tsf (4000 psf) was assigned ranged from 11 to 21 feet, whilst the ground water 
level varied between 12 and 19.7 feet.  These results are summarized in the table below. 

 

Boring No. Depth (ft) Ground Water (ft) 2.0tsf / 4000psf depth (ft) 

1 50 19.7 11 

2 50 12 15 

3 25 17.7 11 

4 35 13.5 20 

5 35 14.2 21 

6 35 13.2 20 

 
 The surface soil appeared to be underconsolidated in some areas, possibly due to previous surface activity.  

The determination of the report was that the native, structurally rated soils represent a good foundation bearing 
material.  Several provisos were added, particularly that disturbed soils should be avoided and that a more 
thorough investigation of groundwater variations must be carried out if groundwater conditions are critical to 
the proposed foundation design. 

 
A Northwind 100kW wind turbine with a 21m rotor and 47.5m overall height is installed at a site in Laurel, 

approximately 8km from the proposed turbine location.  This wind turbine, as shown in Figure 8.2, appears to 
employ a Patrick & Henderson Tensionless Pier foundation, and is sited in apparently similar sandy conditions to 
those found at the RSD site. 

 

 
Figure 8.2: Apparent Patrick & Henderson style foundation in Laurel, NY 
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A soil report (47) for the Riverhead Sewer District site and surrounding areas was obtained from the USDA 
Natural Resources Conservation Service’s Web Soil Survey tool (5).  The report concerns only surface soil 
characteristics, but can help to identify areas of significant variation in soil conditions.  No evidence of such 
variation is apparent; the proposed turbine location area is characterized as similar to the area investigated at 
soil boring locations 1 and 2. 

It is clear from the soil boring locations marked in Figure 8.1 that the area investigated is located some 
distance (around 170m) from the likely wind turbine location.  The available information indicates that the 
geotechnical characteristics of these two areas are likely to be similar, and this assumption can be made with 
sufficient confidence for the purposes of a feasibility study.  However, it is essential that a full assessment 
including a soil boring to at least 40 feet is carried out at the proposed location to confirm the geotechnical 
conditions before a wind turbine project can be implemented. 

The proposed turbine location is in an undeveloped area of the site which has seen little use thus far.  The 
processing site itself is clean and well managed, with no evidence of ground contamination.  Whilst it is possible 
that past industrial activities at the site may have resulted in low level spillages of hydrocarbon fuels and 
lubricants and specific process-related chemicals such as chlorine, the likelihood of significant ground 
contamination at the turbine location is very low. 

Preliminary foundation selection 

Rock socket and rock anchor foundations will almost certainly not be appropriate at this site.  It is also 
unlikely that a cap and pile solution will be necessary as soils of good bearing capacity are present at 10 to 20 
foot depths. 

Given the various foundation systems available and the existing information regarding geotechnical 
conditions at the Riverhead Sewer District site, it is likely that the most suitable foundation will be a spread 
footing design.  Indeed, such a design may be mandated or even provided by the eventual wind turbine supplier.  
It may, however, be possible to use a more efficient design such as the Patrick & Henderson system, allowing a 
saving of around 25-30% in foundation costs.  This possibility should be further investigated during project 
implementation, following a soil boring exercise at the selected turbine location and in consultation with the 
Structural Engineer and the wind turbine supplier. 

Foundation cost 

Foundation costs are generally difficult to estimate accurately until the structural design is completed.  
However, several extensive studies on the subject have been completed in recent years allowing cost models to 
be developed and validated.  Reasonably confident estimates can be made on the basis of these models (36). 

A typical expected cost for the foundation and groundworks for a wind turbine with a rotor diameter of 50m 
and a hub height of 50m (representative of the larger scale turbines under consideration) is $115,000.  A turbine 
of 40m hub height and 30m rotor diameter (representative of the smaller scale turbines under consideration) 
has an expected foundation cost of approximately $70,000. 

An expected error of +20/-10% should be applied to these figures.  Whilst the costing model used was 
developed and validated predominantly against projects using P&H Tensionless Pier foundations (36), 
experience suggests that such foundations may prove slightly less expensive than these estimates.  Experience 
also confirms that spread footing designs are likely to cost around 25-30% more than the P&H system (42).  
Foundation costs are heavily influenced by prevailing steel prices due to the large quantities of reinforcement 
employed.  Whilst recent steel prices have dropped to below 2006 levels, it is by no means certain that the 
extreme volatility seen in steel markets since late 2007 has abated for the short term.  Materials procurement 
and project costing activities should both be conducted with regard to this source of uncertainty. 
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Conclusion 

Geotechnical conditions at the site are likely to be suitable for installation of a wind turbine generator 
system.  A soil boring must be conducted at the turbine location before a final foundation design can be 
completed.  It is likely that a spread footing foundation will be suitable, whilst use of a more cost effective 
Patrick & Henderson design may become an option at implementation, depending on confirmed geotechnical 
conditions. 

A spread footing foundation for a wind turbine of the scale under consideration will incorporate heavy 
reinforcement and measure up to 25 feet in diameter and approximately 4 feet in depth, depending on design 
details.  A P&H foundation would be slightly wider than the turbine base and up to 30 feet in depth. 

Expected foundation costs range from $70,000 to $115,000 for the considered range of turbines, subject to 
an error of +20/-10%. 
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9. Electrical & Control Engineering 

The electrical network at the RSD site is supplied by an overhead conductor running from the gate along the 
east and north boundaries of the site.  A large transformer and 750kW generator are sited at the north east of 
the site and a second, smaller transformer is located to the north west of the site.  Each transformer is 
connected to metering equipment at the secondary (low voltage) terminals.  A buried conductor runs across the 
site from east to west but is now abandoned.  The schematic shown in Figure 9.1 (supplied by LIPA) details the 
site’s electrical supply hardware. 

It may be possible to connect a small generator facility (up to 150kVA) to the existing site electrical network 
without ill effects, however further analysis by an electrical engineer will be required to confirm this.  Installation 
of a larger wind turbine generator anywhere on the site will almost certainly require a separate conductor to be 
laid between the generator and the main transformer.  It may be possible to refurbish and recomission part of 
the abandoned conductor for this purpose, but further investigation of this option will also require analysis by a 
qualified electrical engineer.  The wind generator is likely to require a dedicated connection to the transformer 
for several reasons: 

 

 It is unlikely that the existing site equipment is rated to accommodate a large additional generator 
at either proposed wind turbine location. 

 Connecting a large generating machine alongside existing electrical equipment may affect power 
quality within the site network. 

 It is certain that an automated interlock system will be required by LIPA to prevent the existing site 
generator set and the wind turbine generator from exporting to the grid at the same time, since 
their combined capacity could potentially exceed the export capacity of the transformer.  This 
arrangement would be much more straightforward if both generators were connected directly to 
the transformer secondary, as the necessary switchgear could be housed in a single location. 
 

 Some new electrical equipment will be required near the transformer, including at least an additional meter 
and main disconnect switch for the new generator.  In accordance with LIPA requirements (48) (49), this 
additional equipment will be located externally near the Point of Common Coupling (PCC) in a suitable cabinet or 
shelter box where necessary.  LIPA requirements indicate (48) that a generator rated at over 300kVA will require 
a primary metered connection; therefore installation of a new metering system on the primary side of the site 
transformer will be required. 

As the planned site upgrade will include a significant expansion of the electrical equipment at the site, it is 
likely that the implementation cost of the project can be reduced slightly by completing the necessary electrical 
works as part of the upgrade process.   However, the significant lead time for the upgrade is likely to make it 
worthwhile to go ahead with the wind turbine project independently.  Given a permissioned electrical system 
design, implementation can be expected to be a reasonably straightforward process.  Either an overhead or 
buried conductor is likely to be suitable for the connection between wind turbine and transformer, although it is 
likely that a buried conductor will be required where it crosses a road. 

Design and construction of any electrical systems must conform to current nationally and locally adopted 
electrical codes (50) (51), in practice these are likely to be replicated or exceeded in the utility’s interconnect 
permission requirements (48) (49). 

At the feasibility stage of the project the most significant electrical risk is interconnection.  Permission to 
connect to the local transmission or distribution system can only be granted following a thorough “grid study” 
commissioned by the network operator at the request of the applicant.  This study is based on parameters 
supplied by the project team and can be an expensive exercise requiring analysis of the effect of the new 
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equipment on the local grid network.  Costs of $25k to $75k would be expected for a small wind energy project.  
Primary concerns usually include load flow modeling, harmonics, frequency regulation, low voltage ride through 
and power factor correction. 

 

 
 
A major concern for utilities serving embedded generation systems is an effect known as “islanding”.  

Islanding occurs when a small section of the network is cut off but continues to operate thanks to local 
embedded power supply.  This can become a serious problem if the generator cannot maintain the necessary 
voltage, frequency and power factor characteristics, possibly causing damage to other grid-connected 
equipment within the island.  Electrical repairs are more complicated and dangerous as disconnected parts of 
the system may remain live and operate unpredictably, and it may be difficult to synchronize and reconnect the 
“island” to the grid network when repairs are complete.  LIPA requires that any generating equipment be 
disconnected in such situations to avoid any possibility of islanding (48) (49). 

The costs of grid study activities and any required network upgrades are priced into the interconnect 
charges applied to the project when commissioned.  LIPA procedure is to multiply the full interconnect cost by 
11.4% and divide by 12 to give a monthly interconnection charge.  For example, where the interconnect cost is 
$50k, the monthly interconnection charge would be $475.  This charge is likely to have a long term effect on 
project economics, although the arrangement is significantly less costly than an up-front interconnect charge for 
a wind energy project with a 20 year design life. 

 
  

Power quality terms 

 Load flow study – this exercise determines the real and reactive power flows throughout the electrical 
network in the steady state under normal operating conditions.  This allows the designers to, for 
example, quantify losses and determine system efficiency, and therefore to optimize the system 
configuration and specify any necessary correction measures. 

 Harmonics – In an ideal case, voltage and current in an AC electrical system vary sinusoidally at a single 
supply frequency (60Hz in the USA).  However, equipment with a non linear response, including many 
electronic devices, often causes currents and voltages with more complex waveforms.  These can be 
considered as a sum of “harmonic” frequencies at integer multiples of the supply frequency.  
Harmonics in the power network can reduce the efficiency of machines or even cause damage to 
equipment designed to operate at a relatively pure supply frequency. 

 Frequency regulation – the electrical supply frequency varies as a result of a mismatch between the 
total electrical supply and load on the network, and is regulated by varying the power delivery at the 
point of supply in response to variations in load.  Wind generators deliver power at a constantly varying 
rate due to variations in wind speed, and can therefore make it more difficult for the utility to regulate 
the system frequency.  However, many modern wind turbines include regulation systems which 
considerably improve their effect on supply frequency. 

 Low voltage ride through (LVRT) – this refers to the utility’s requirements as to the operation of a 
generating system when there is a voltage drop on the supply network.  In most cases it is safe for a 
wind turbine to simply disconnect if the grid voltage drops below a specified level.  However, in some 
systems this may exacerbate the problem and it is preferable for the generator to “ride through” the 
fault and continue to provide power to the system. 

 Power factor correction – if the voltage and current in an AC system are out of phase, then unnecessary 
current flows will result as energy is transmitted between the generator and the load without doing 
useful work.  This “reactive” power transmission increases system losses, reduces the useful capacity of 
conductors and can damage equipment.  The ratio of real power to “apparent” power (the vector sum 
of real and reactive power) is the power factor; maximizing the power factor minimizes the undesirable 
reactive power.  Many utilities operate a “VAR” (VA Reactive) tariff which charges consumers for 
reactive power draw as well as real power consumption.  This encourages customers to ensure that 
their equipment is electrically efficient, with a high power factor.  However, LIPA does not operate such 
a tariff, preferring to manage reactive power centrally. 
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Figure 9.1: RSD electrical supply details, showing approximate location 

Consultation with Long Island Power Authority 

The proposed project was discussed at length with technical and commercial representatives from the Long 
Island Power Authority (LIPA) on January 27th, 2010 (3). 

The discussion of interconnection issues covered the full potential range of wind turbine system ratings from 
100kVA up to 1000kVA.  The main technical points discussed are summarized below: 

 

 The Riverhead Sewer District site currently has two separate interconnection points, with LIPA 
account numbers 957-20-1922-2 and 957-20-1920-1.  These two accounts correspond to the 
separate Riverhead Sewer District and Riverhead Scavenger District operations at the site. 

 Historical peak demand figures for the Sewer and Scavenger District connections are approximately 
390kW and 150kW. 

 Both interconnections are metered on the Low Voltage (LV) transformer terminals; all supply 
infrastructure up to and including the transformers and metering equipment is owned, operated 
and maintained by LIPA. 
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 The Riverhead Sewer District connection is the higher capacity of the two, with a transformer rating 
of 1000kVA.  The Scavenger District transformer is rated at 300kVA. 

 LIPA believe that the conductors supplying the site are rated for at minimum of 1500-2000kVA. 

 LIPA’s technical representatives are confident that the existing Riverhead Sewer District 
interconnection hardware is sufficient in principle for connection of a generating system rated at up 
to 1000kVA. 

 However, the LIPA representatives cautioned that the particular generator and control technology 
to be used would be a major factor.  Larger machines would be subject to more stringent 
requirements, but whilst some 1000kVA machines would likely be approved, some smaller machines 
might be rejected if they failed to meet certain power quality requirements; the relevant 
documentation was provided by LIPA for reference. 

 Direct Transfer Trip (DTT) is typically required for any generating equipment rated above 1000kVA.  
This prevents harmful islanding issues by tripping the generator in the case of a supply trip on the 
distribution network, but significantly increases interconnect costs. 

 LIPA Supervisory Control and Data Acquisition (SCADA) systems are typically required for any 
generating equipment rated above 1500kVA.  This connects the generator to LIPA’s centralized 
monitoring and control systems.  SCADA also significantly increases interconnect costs, particularly 
as a Verizon leased line is required. 

 Any wind turbine (even below 300kVA) using a directly connected synchronous generator would 
require both DTT and SCADA equipment to meet LIPA requirements. 

 LIPA do not operate a reactive power (VAR) tariff, and therefore do not encourage reactive power 
compensation/power factor correction at customer sites.  Instead, compensation is implemented 
centrally by LIPA.  Whilst there may be advantages to this approach in cost and manageability, it 
may make DTT or other grid trip requirements more likely. 

 Asynchronous machines below 300kVA using type tested inverters are unlikely to require DTT or 
SCADA.  At higher ratings these facilities may or may not be required, depending on the power 
quality characteristics of the machine.  Most medium and large scale wind turbines use 
asynchronous generator technology. 

 Wind turbines using a “full range” or “back to back” inverter system (AC-DC-AC) are likely to meet 
LIPA grid interconnect requirements in most cases with little or no additional equipment.  Several 
modern wind turbine designs incorporate such systems. 

 A minimum power factor of 0.95 is required for any connected generator. 

 LIPA reminded that the existing backup generator set could not be allowed to generate in parallel 
with a wind turbine if the combined export power could exceed the rating of the transformer. 

 LIPA advised that indicative interconnection costs for a sub-300kVA machine without DTT or SCADA 
are around $15-20k. 

 Advised indicative interconnection costs for a 1000kVA machine requiring additional equipment are 
in the $100-150k range. 

 However, such costs are strongly dependent on the quality of the submission material and the 
number of design iterations required to gain approval. 

 Two metering options are available.  If little export is expected, a detented meter can be used; 
excess generation is not metered and would generate no revenue.  If significant export is expected it 
will be necessary to install bidirectional metering at the customer’s cost in order to generate 
revenue from excess generation. 

 In order to begin the grid study and approval process, LIPA require an interconnect application 
including comprehensive design details for the system, including one-line and three-line diagrams 
and documentation of the generator system’s dynamic and power quality characteristics. 
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The outcome of the initial discussion with LIPA was very positive.  It is likely that interconnection of a wind 
generator at the RSD site can be achieved at relatively low cost if a suitable machine is selected; LIPA’s indicative 
interconnect costs of $15k to $150k correspond to monthly interconnect charges of $142.50 to $1425.  The 
existing infrastructure is of sufficient capacity to allow installation of a generator rated at up to 1000kVA.  
However, it has been made clear that interconnection costs will tend towards the high end of the given range if 
the proposed machine is poorly suited to LIPA’s grid requirements or requires significant additional power 
conditioning or control equipment.  It is therefore important to ensure that the turbine selection and electrical 
design processes are conducted with careful regard to LIPA’s requirements. 

Preference should be given to generators using electronically managed full range power conversion or well 
regulated asynchronous machines.  Poorly regulated asynchronous and any synchronous machines should be 
avoided as the consequent negative impact on project economics is likely to be significant. 

System design for submission to LIPA should comply with LIPA’s interconnection requirements (48) (49), 
with special regard to the necessary standards compliance of all specified equipment. 

Conclusion 

Investigation of electrical infrastructure and LIPA grid connection requirements at the Riverhead site has 
shown that the proposed wind turbine project is feasible and there are no immediate ‘show-stoppers’ related to 
electrical supply and interconnection issues.  The capacity limits advised by LIPA are sufficient to allow the full 
range of considered turbine ratings; however LIPA’s power quality and operational requirements provide 
additional criteria for consideration in the turbine selection process. 
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Appendix A: Wind turbine models considered 

The following wind turbine models were considered during the selection process. 
 

Manufacturer Model Rated Power (kW) Rotor Diameter (m) 

Northern Power Systems North Wind 100 100 21 

Wind Energy Solutions WES 30 250 30 

Bonus B33/300 300 33 

Enercon E32/300 300 32 

Bonus B31/300 300 31 

Nordtank NTK300/31 300 31 

Enercon E30/300 300 30 

Windmaster WM28/300 300 28 

Enercon E33/330 330 33.4 

Made AE-32 330 32 

Made AE-30 330 30 

Kenetech USW33 360 33 

Neg Micon M400 400 36 

Vestas V34/400 400 34.8 

Turbowinds T400-34 400 34 

Vestas WD34 400 34 

Neg Micon M750-400/100 400 31 

NEPC 400/100 400 31 

Mitsubishi MWT-450-39 450 39 

Bonus B37/450 450 37 

Bonus B35/450 450 35 

Wind World W490/37 490 37 

Jacobs 43/500 500 43 

Vestas V42/500 500 42 

Dewind D4-500 500 41 

Jacobs 41/500 500 41 

Enercon E40/500 500 40 

Mitsubishi MHI500 500 40 

NedWind 40/500 500 40 

Neg Micon M1500-500 500 40 

Zond Z-40 500 40 

Vestas V39/500 500 39 

Nordtank NTK500/37 500 37 

Tacke TW-500 500 37 

Wind World W3700/500 500 37 

Windflow Windflow 500 500 36 

NedWind 35/500 500 35 

Windmaster WM33/500 500 33 

Nordtank NTK550/41 550 41 

Norwin 46-ASR-599 kW 599 46 

Suzlon S52/600 600 52 

Fuhrlander FL 600/50 600 50 

Dewind D4 600 48 

Enercon E48/600 600 48 
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Jacobs 48/600 600 48 

Neg Micon M1800-600/48 600 48 

Neg Micon NM600/48 600 48 

Südwind S48/600 600 48 

Turbowinds T600-48 600 48 

Mitsubishi MWT-600-47 600 47 

RRB Energy Pawan Shakthi PS-600 kW 600 47 

Neg Micon M1800-600/46 600 46 

Windtec 646 600 46 

Mitsubishi MWT-600-45 600 45 

Wincon W600/45 600 45 

Bonus B44/600 600 44 

Ecotecnia 44 600 44 

Enercon E44/600 600 44 

Gamesa G44/600 600 44 

Navantia-Siemens Bonus Mk-IV 600 44 

Neg Micon M1800-600/44 600 44 

Vestas V44/600 600 44 

Goldwind S43/600 600 43 

Jacobs 43/600 600 43 

Neg Micon M1500-600 600 43 

Neg Micon NM43/600 600 43 

Nordex N43/600 600 43 

Nordex S43 600 43 

Nordtank NTK600/43 600 43 

Tacke TW-600 600 43 

Gamesa G42/600 600 42 

Vestas V42/600 600 42 

Wind World W600/42 600 42 

Bonus B41/600 600 41 

Enercon E40/600 600 40 

Vestas V39/600 600 39 

Gamesa G48/660 660 48 

Gamesa G47/660 660 47 

Vestas V47/660 660 47 

Made AE-46/I 660 46 

Unison U57 750 57 

Unison U54 750 54 

Aeronautica Wind Norwin 54-750 750 54 

AWE 52-750 750 52 

Lagerwey LW750-52 750 52 

Wind World W5200/750 750 52 

EWT DW 750 / 51.5 750 51.5 

Goldwind S50/750 750 50 

Unison U50 750 50 

Windey WD49-750kW 750 49 

Windey WD50-750kW 750 49 

Ecotecnia 48 750 48 

Goldwind S48/750 750 48 

Jeumont J48/750 750 48 

Neg Micon M1500-750/48 750 48 

Neg Micon M1800-750/48 750 48 

Neg Micon NM48/750 750 48 
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Vestas NM48 750 48 

Wind World W4800/750 750 48 

Windey WD48-750 750 48 

Windstrom Frisia F48 750 48 

NEPC 750/180-47 750 47 

Norwin 47-ASR-750 kW 750 47 

Aeronautica Wind Norwin 47-750 750 47 

NEPC 750/180-46 750 46 

Norwin 46-ASR-750 kW 750 46 

Zond Z-46 750 46 

Neg Micon M1500-750 750 44 

Neg Micon NM44/750 750 44 

Vestas NM44 750 44 

Goldwind S43/750 750 43 

Windmaster WM43/750 750 43 

Windmaster WM40/750 750 40 

Made (Gamesa) AE-59 800 59 

Made AE-56 800 56 

Enercon E53/800 800 52.9 

Made AE-52 800 52 

Nordex N52/800 800 52 

Windey WD52-800kW 800 52 

Nordex N50/800 800 50 

Enercon E48/800 800 48 

Gamesa G58/850 850 58 

Fuhrlander FL 850/56 850 56 

Windstrom Frisia F56 850 56 

Gamesa G52/850 850 52 

Vestas V52/850 850 52 

PowerWind 56 900 56 

Conergy Powerwind 56 900 56 

AWE 54-900 900 54 

ITP 900 kW - 54 900 54 

EWT DW 900 / 54 900 54 

AWE 52-900 900 52 

Neg Micon NM52/900 900 52 

Vestas Multipower 52 900 52 

Vestas NM52 900 52 

ITP 900 kW - 51.5 900 51.5 

EWT DW 900 / 51.5 900 51.5 

Enercon E44/900 900 44 

Suzlon S64/950 950 64 
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Appendix B: Meteorological mast specification 

Neutral Power Standard Specification for Wind Measurement 
40m tubular guyed mast, Version 1, March 2010 

Context 

The following document specifies the type and general arrangement of anemometry to be used as standard 
for meteorological masts installed by the Contractor working for Neutral Power.  

The exact location of the mast installation will either be defined by Neutral Power or mutually agreed during 
a preceding site visit with a Neutral Power representative at a date to be agreed after award of any contracts. 

Any site specific requirements noted in other related Neutral Power documents shall take precedence over 
the standard requirements herein. 

Where the Contractor is engaged to only install equipment (i.e. not procure) then the installation 
requirements and practices are relevant only. 

Mast & Anchors 

The mast shall be tubular and of total overall height noted in Annex I and suitable for installation at the 
proposed site, and shall comply with the relevant local standards as applicable. 

All guy wires and clamps or other metallic parts should be galvanized for inland sites or of stainless steel for 
coastal sites or other areas where saline or corrosive atmospheric conditions are present (e.g. geothermal or 
inland saline water bodies). Guywires should be oriented such as to minimize flow effects to the sensors; details 
of proposed sensor positions are given in Annex I. 

The mast should be designed and constructed for a minimum life span of 3 years without any major 
maintenance requirements. 

The mast base and anchors should be protected from any livestock which may be present from time to time. 

Anemometry – See Annex I 

A “primary anemometer plus redundancy” philosophy is employed by Neutral Power.  This entails a mixture 
of primary anemometers compliant with [1] (Accuracy class 1 or better) combined with “redundant” 
anemometers of high reliability and experience, but lower cost. Currently our preferred instrument type for 
‘redundant’ anemometers is the NRG Maximum #40. 

All anemometers shall be mounted so that the cup spindle is vertical and the cup rotation plane is 
horizontal. 

All sensors shall be individually calibrated before field use and calibration certificates shall be supplied.  
Individual calibration of anemometers in a MEASNET [2] approved wind tunnel, to the MEASNET standard [2] to 
at least ±1%, is required for primary anemometers.  Approved alternative calibration methods for ‘redundant’ 
anemometers are acceptable (for example NIST calibration or similar for NRG type sensors). 

The Contractor should provide an optional consideration for the ongoing annual calibration and post 
calibration of the sensors. 
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Anemometer Mounting – See Annex I 

Anemometers are to be mounted on booms with cup heights as detailed in Annex I.  All booms are to be of 
circular section, preferably of stainless steel and shall be fully compliant with [1] and [3] for minimum flow 
distortion (≥ 0.5% deficit or better). 

Boom directions should be oriented to comply with [1] and Annex I and should be compact and symmetrical.  
For sites where the wind is significantly unidirectional, horizontal booms shall be orientated at 45° to the 

prevailing wind direction. 
Where anemometers use rubber “boots” to protect wiring, these should be non-permanently fixed to the 

anemometer body using a small bead of sealant. 

Wind Vanes – See Annex I 

Wind vanes shall be supplied in accordance with the requirements of Annex I.  All wind vanes shall comply 
with the requirements of [2] and should have a maximum dead band of 4°. 

All wind vanes are to be mounted on booms similar to those used for the anemometers. Orientation of wind 
vane booms shall be in the same direction as the anemometer booms and at the heights prescribed in Annex I. 
The orientation of the wind vanes shall be such that the dead-band is aligned parallel with its mounting boom 
and pointing towards the mast. After mast erection the orientation of the wind vane boom shall be measured 
and an appropriate offset programmed into the data logger. 

Where wind vanes use rubber “boots” to protect wiring, these should be non-permanently fixed to the wind 
vane body using a small bead of sealant. 

Data Logger 

A NRG Symphonie™ GSM enabled data logger shall be used.  The logger shall be provided with all applicable 
SCM cards, antenna and any other peripheral attachments required to meet the functionality specified herein 
and in Annex I. 

The system shall be configured such that batteries will remain suitably charged even through winter months 
with periods of low sunlight levels. 

Data Retrieval 

The recorded data shall be available for recovery (downloaded via GSM or CDMA modem) regularly and 
stored on computer; Neutral Power will provide details of any email addresses to be programmed into the 
logger. 

The Contractor shall advise local requirements for procurement of any SIM card or mobile telephone 
accounts required. 

The system should be capable of a data recovery rate of at least 98% for the top level instruments, and at 
least 94% for the other sensors. 

All data will be transmitted to Neutral Power.  The supplier shall coordinate data recovery processes with 
the nominated representative from Neutral Power to ensure that a robust and reliable system is set up and 
maintained. 
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Wiring 

All sensor wiring shall be protected from chafing at the tower section joins and guy wire plates, or enclosed 
in flexible protective conduit, except when traversing the mounting booms.  The wiring and flexible conduit (if 
fitted) shall be spirally wrapped around the mast.  All wiring shall be secured in place with regularly spaced 
industrial grade, UV-resistant cable ties.  Any tape used shall be UV-resistant and suitable for a minimum of 3 
years’ duty in the local environment.  All wiring shall enter the logger enclosure through waterproof glands.  A 
suitable sealant compound shall be used to seal points of potential water or dust ingress if necessary. 

The arrangement of the sensor wiring at the sensor booms shall comply with [1].  Wiring shall be tidy and 
secure and cause a minimum of flow disturbance.  The sensor wiring shall be enclosed within the support pillars 
and booms if possible, connecting to the sensors with weatherproof plugs.  When external wiring is employed, 
the “effective boom diameter” (including the wiring and any conduit) shall be used when assessing the boom – 
anemometer cup separation distance as recommended in [1]. 

Lightning Protection 

A professional lightning protection system shall be installed in accordance with [1].  A separate cable (multi 
or single strand copper) shall connect the mast top lightning conductor to the earthing rod.  All copper 
connections shall be used to join the lightning protection components. 

The final placement of the mast top lightning conductor shall not interfere with the instrumentation.  If the 
installer has any doubt they should contact Neutral Power before installation. 

Documentation 

Following the site installation an installation report is required before Neutral Power will Take Over the 
equipment.  The documentation provided shall be in accordance with Neutral Power’s Standard Requirements 
for Installation Reporting attached as pro-forma in Annex II. 

Maintenance 

Neutral Power may require a regular preventative maintenance program to be implemented by the 
Contractor.  The scope of such a program shall include at minimum: 

 Six monthly site inspections. 

 Visual inspection of tower, including photographs. 

 Any and all mechanical adjustments required to correct tower alignment (e.g. guy wire re-tensioning). 

 Inspection of anchor points, including wire clamps and report on any corrosion. 

 Inspection of logger and wiring terminal block. 

 Water proofing of any cable entry points or other areas. 

 Replacement of non-rechargeable batteries 

 Replacement of memory card (including retention of existing and delivery to Neutral Power as required) 

 Repair of any damage. 

 Any other maintenance required to ensure smooth and continuous operation of the mast, logger and 
sensor equipment. 
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Safety 

Installation, maintenance and removal activities shall be conducted according to the procedures and 
instructions provided by equipment manufacturers.  Correct tools and personal protection equipment shall be 
issued to all staff and all site safety procedures shall be followed.  Risk assessment and Safe Systems of Work 
documentation shall be prepared and approved by site management and Neutral Power before work may 
commence. 

Completion 

Taking Over of any met mast (and final payment to Contractor) will occur when the Neutral Power 
representative confirms full compliance with the Specification in accordance with Neutral Power quality 
systems.  A Neutral Power representative will attend the installation and ensure such compliance. 

Warranty 

All equipment should be warranted in accordance with manufacturers standard warranties, details of which 
should be provided to Neutral Power and clarified with any Tender or Quotation provided.  A 3 (three) year 
Warranty on Workmanship should be provided by the Contractor. 

Confidentiality 

All data provided is the property of Neutral Power and shall remain the property of Neutral Power and may 
not be used in any way other than as a reference for technical compliance for Neutral Power projects. All data 
collected by systems installed by the Contractor is the property of Neutral Power and may not be received, 
stored, held or used by the Contractor or any other party without the explicit written permission of an 
authorized representative of Neutral Power. 
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Annex I – Summary of sensors and their arrangement 

 

Component Height Boom 
Orientation 

Boom Length  Vertical 
Separation  

Sensor Type Calibration Other information 

(mAGL) (° from True 
North) 

(D= tower 
diameter) 

(Db= boom 
diameter) 

(example)   

Overall Tower height 40 N/A           

Logger/Comms N/A       Symphonie + iPack     

Anemometer 1 (primary) 39 280 ≥8.5D ≥12Db Riso P2546A MEASNET   

Anemometer 2 
(secondary/redundant) 

39 170 ≥8.5D ≥12Db NRG #40 NRG   

Anemometer 3 (primary) 30 280 ≥8.5D ≥12Db Riso P2546A MEASNET   

Anemometer 4 (primary) 21 280 ≥8.5D ≥12Db Riso P2546A MEASNET   

Anemometer 5 (secondary) 21 170 ≥8.5D ≥12Db NRG #40 NRG   

Anemometer 6 (secondary) 10 280 ≥8.5D ≥12Db NRG #40 NRG   

Vane 1 37.5 280 ≥8.5D ≥12Db NRG #200P   Deadband to 100 deg 

Vane 2 18.5 170 ≥8.5D ≥12Db NRG #200P   Deadband to 350 deg 

Temperature ~35 N/A     NRG 110S or similar NRG   

Barometric Pressure ~35 N/A     NRG BP20 or similar NRG   
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Annex II – Pro forma installation report 

 

Neutral Power – Installation Report template 

Site Name  Site ID  

Site Description  

Installation Details Communication and Logger details 

Date Installed  GSM phone number  
 

Logger 
Type/serial 

 

Installed by  Email address  Modem 
serial 

 

Engineer  ISP contact  SIM 
PIN/PUK 

 

Tower Type  Power Supply  Local Time 
Zone 

 

Tower Height 
(mAGL) 

 Beacon/aviation 
details 

 Other2  

Site Coordinates   North Grid 
Datum 

 Magnetic 
Decl (+N) 

 

 East 

 Elevation 

Ch 
Type 
(make/model) 

Height 
(mAGL) 

Serial 
# 

Boom 
Azimuth 
 (Deg TN) 

Tower –
sensor dist 
 (mm) Slope Offset 

Units Other 
(eg. vane 
deadband) 

Tower 
diameter 
(mm) 

1      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

2      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

3      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

4      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

5      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

6      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

7      (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 

  

8 (Copy as 
required) 

    (As calibrated) (As calibrated)    

  

(As programmed) (As programmed) 
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Other information 

Guy wire orientations  
 
 
 

Foundation, Anchors, soil conditions etc. 
(if applicable) 

 
 
 
 

General site conditions – vegetation, 
obstacles. (if applicable) 

 
 
 
 

Land owner contact details (if applicable)  
 
 
 

Maintenance contractor details (if 
applicable)  

 
 
 
 

Other  
 
 
 

 

Installation Contractor  
 
 

Certified by (Neutral Power)  
 
 

 Date  
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Appendix C: NYSERDA Funding Application under RFP 10 

Appendix E 

 

Project Description 

 

Implementation Funding for Small Municipalities 

American Recovery and Reinvestment Act (ARRA) 

 

 

Riverhead Sewer District Renewable Energy Assessment 

(Energy Management Personnel Project) 

 

Proposer 
Description 

The Riverhead Sewer District (RSD) is one of the departments of 
the municipality of the Town of Riverhead.  RSD operates a central 
wastewater processing facility, 12 pumping stations and 25 miles 
of sewer drains serving the hub area and business district of 
Riverhead. 

The most significant of these sites, and therefore the focus for this 
project, is the RSD processing plant at River Avenue in the Town 
of Riverhead.  Also on the same site is the Riverhead Scavenger 
Waste (RSW) Plant, which processes septic waste from five East 
End towns and Eastern Brookhaven. 

Project Description 

 
The RSD site processes around 800,000 gallons of waste per day, 
with a maximum capacity of 1,200,000 gallons per day.  The RSD 
processing equipment currently installed at the site consumes up 
to 355kW of electrical power, at a monthly cost of around 
$30,000.  The RSW equipment consumes over 100kW. 

RSD is currently planning a significant upgrade to these facilities to 
ensure that they meet the increasing demands of the Sewer 
District’s activities.  This upgrade is expected to increase the 
electrical load of the processing plant by a factor of three, with 
corresponding implications for operating costs to the Riverhead 
Sewer District. 

The land containing the RSD processing plant, along with much of 
the neighboring property, is owned by the Town of Riverhead. 

Riverhead Sewer District has begun to research various options to 
manage the considerable and rising energy consumption 
demanded by its waste processing activities; one such option is 
renewable energy generation. 

The aim of the Renewable Energy Assessment project is to assess 
in detail the potential for on-site renewable energy generation as 
an energy management measure at Riverhead Sewer District. 
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Project tasks The project tasks will be undertaken by an external consultancy 
specializing in Energy Management and Renewable Energy.  The 
team will investigate and assess each of the major factors relating 
to an on-site renewable energy project, including: 

 Project constraints and site integration 
(Including physical constraints, design envelope and 
operational impact) 

 Planning and permitting 
(Including engineering control, FAA/FCC approval and 
environmental impact) 

 Resource assessment 

 Equipment selection 

 Commercial arrangements and economic modeling 
(including power purchase, system performance and 
economic feasibility) 

 Civil and Structural Engineering 
(Including geotechnics and suitable modes of construction 
for renewable energy plant) 

 Electrical and Control Engineering 
(Including interconnect and control systems) 

Having assessed the relevant factors, the consultancy team will 
report their findings and recommendations with regard to 
employing on-site renewable energy generation as part of RSD’s 
energy management strategy. 

The consultant’s report will detail the activities and likely costs 
involved in implementing a renewable energy project, along with 
the expected energy savings and economic performance of such a 
project. 

Project Measures 

 
Riverhead Sewer District will engage the services of an external 
consultancy specializing in Energy Management and Renewable 
Energy. 

The consultancy team will produce a series of complementary 
reports, culminating in specific recommendations with regard to 
renewable energy production and integration into the site’s 
electrical system.  Together, these reports will form a 
comprehensive assessment of the renewable energy potential at 
the Riverhead Sewer District site. 

The subjects addressed in the report will correspond to the 
factors listed in the Project Description section above, but 
specifically include: 

 Project design envelope 

 Operational impact 

 Environmental impact 

 Landscape and visual impact 

 Noise impact 

 Telecommunications 
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 Aviation 

 Resource assessment 

 Carbon footprint assessment 

 Equipment selection 

 Equipment supply 

 Technical modeling and uncertainty 

 Financial modeling and economic feasibility 

 Power purchase 

 Grid interconnection and permitting 

 Operations and maintenance 

 Project finance 

 Geotechnical conditions 

 Foundation design 

 Electrical configuration 

 Grid compliance 

 Supervisory control and communications 

Current indications are that a renewable energy project has the 
potential to significantly reduce the energy costs associated with 
Riverhead Sewer District’s activities.  However, a detailed 
assessment is needed to confidently determine the technical and 
economic feasibility of such a project. 

Project Locations 

 
The project focuses on Riverhead Sewer District’s central 
processing facility at River Avenue (off Riverside Drive), Riverhead, 
New York 11901.  Project activities will include analysis of the site 
and the immediately surrounding area to determine the various 
resources and impacts of relevance to the project.  In particular, 
noise, visual impact and environmental assessments may involve 
surveying and analysis to determine the effect of an on-site 
renewable energy project at a distance of up to several miles from 
the site. 

The project will therefore consider various factors related to the 
Riverhead area, and may involve consultation with local residents 
and other stakeholders. 

Project Costs 

 
The total budget for undertaking the assessment project is to be 
$107,780.  This is based on the following consultancy rates 
applied to an estimate of hours as shown. 

Project Manager  $170 /hr 50 hrs 

Project Engineer  $120 /hr 592 hrs 

Civil/Structural Engineer $120 /hr 50 hrs 

Electrical Engineer  $120 /hr 50 hrs 

Project Analyst  $80 /hr  85 hrs 

Supervising P.E.   $140 /hr 40 hrs 

Environmental Consultant $120 /hr 32 hrs 

These figures include a reasonable contingency and represent an 
upper limit for the project. 
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Description of 
Computer Modelling 

 

Various computer modeling exercises will be employed in the 
assessment project.  Specifically, renewable energy system 
performance will be modeled using specialist commercial and 
custom-developed engineering software.  Financial and statistical 
aspects will be modeled using commercial mathematical and 
spreadsheet software. 

 


